



January 5, 2009

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
Monday January 5, 2009							
MO	1/5	33.5 to 34.6	Northbound	Left Lane	7:00 PM	2:00 AM	Drain Basin Cleaning
MO	1/5	613 - 61.6	Northbound	Left Lane	8:00 PM	4:00 AM	Test Boring
MO	1/5	68.1 - 68.4	Northbound	Left Lane	8:00 PM	4:00 AM	Test Boring
MO	1/5	107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	3:00 PM	Remove Loose Concrete
Tuesday January 6, 2009							
TU	1/6	18.0 - 17.0	Southbound	Left Lane	7:00 PM	2:00 AM	Drain Cleaning
TU	1/6	P3.8	Eastbound to PA Extension	Left Lane	9:30 AM	3:00 PM	C.A.T System Repair
TU	1/6	P3.8	Westbound to PA Extension	Left Lane	9:00 AM	2:30 PM	C.A.T System Repair
TU	1/6	55.0-54.0	Southbound	Right & Center Lanes	9:30 PM	3:00 AM	Mill, Pave Crackseal
TU	1/6	102.5	Northbound Inner Roadway	Right Lane	10:00 AM	1:00 PM	TELECOMMUNICATIONS - CAMERA REPAIR
TU	1/6	8.0 - 6.2	Newark Bay Hudson County Extension Westbound	Right Lane	9:00 AM	3:00 PM	C-1 SHIFT - SPALL REPAIR
TU	1/6	E107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	3:00 PM	Remove Loose Concrete
TU	1/6	UP TO 8N	Northbound Inner Roadway	ROADWAY CLOSING	8:30 PM	5:00 AM	

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
-----	------	-----------	---------	-----------------	------------	-------------	----------------------

Wednesday January 7, 2009

WE	1/7	34.6 to 36.1	Northbound	Left Lane	7:00 PM	2:00 AM	Drain Basin Cleaning
WE	1/7	P4.5 - P4.3	Westbound to PA Extension	Left Lane	9:00AM	3:00PM	Test Boring
WE	1/7	8.0 - 6.2	Newark Bay Hudson County Extension Westbound	Right Lane	9:00 AM	3:00 PM	C-1 SHIFT - SPALL REPAIR
WE	1/7	E107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	3:00 PM	Remove Loose Concrete
WE	1/7	ENTIRE LENGTH	Southbound Inner Roadway	ROADWAY CLOSING	8:30 PM	5:00 AM	

Thursday January 8, 2009

TH	1/8	14.4 - 14.5	Northbound	Left Lane	9:30 AM	3:00 PM	Drain Basin Repair
TH	1/8	17.5 - 17.6	Northbound	Right Lane	10:00 AM	2:00 PM	Guard Rail Repair
TH	1/8	24.3 - 23.2	Southbound	Left Lane	7:00 PM	2:00 AM	Drain Basin Cleaning
TH	1/8	70.3 - 70.6	Northbound	Left Lane	8:00 PM	4:00 AM	Test Boring
TH	1/8	6.1 - 6.9	Newark Bay Hudson County Extension Eastbound	Left Lane	9:00 AM	2:00 PM	Spall Repairs
TH	1/8	E107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	3:00 PM	Remove Loose Concrete
TH	1/8	121.0 - 121.9	Northbound Express Lanes	Right Lane	9:00 PM	3:00 AM	REPAIR POT HOLES
TH	1/8		Northbound Local Lanes	Left Lane	9:00 PM	3:00 AM	In conjunction with the Northbound Express lane closing
TH	1/8		Northbound Inner Roadway	ROADWAY CLOSING	8:30 PM	5:00 AM	

Friday January 9, 2009

FR	1/9	13.3 - 13.4	Northbound	Left Lane	9:30 AM	3:00 PM	Drain Basin Repair
FR	1/9	18.2	Northbound	Right Lane	10:00 AM	1:00 PM	Guard Rail Repair
FR	1/9	69.1 - 69.4	Northbound	Left Lane	9:00 PM	4:00 AM	Test Boring



Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
FR	1/9	E107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	2:30 PM	Remove Loose Concrete