

TRAFFIC ADVISORY



January 8, 2009

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
Monday January 12, 2009							
MO	1/12	10.9 - 10.0	Southbound	Right Lane	9:00 AM	3:00 PM	Guard Rail Repair
MO	1/12	34.0 to 32.5	Southbound	Left Lane	7:00 PM	2:00 AM	Drain Basin Cleaning
MO	1/12	52.6 to 51.8	Southbound	Left Lane	8:00 PM	5:00 AM	Test Boring
MO	1/12	86.5 - 85.0	Southbound Outer Roadway	Left Lane	9:00 AM	3:00 PM	REPAIR GUARD RAIL
MO	1/12	93.2 - 93.0	Southbound Outer Roadway	Right Lane	9:00 AM	2:30 PM	REPAIR GUARD RAIL
MO	1/12	E107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	3:00 PM	Remove Loose Concrete
MO	1/12	ROUTE 9W	GWB LOWER LEVEL	CLOSED BY PANYNJ	11:00 PM	5:00 AM	WORK AT ROUTE 9W BY NJDOT
MO	1/12	ENTIRE LENGTH	Southbound Inner Roadway	ROADWAY CLOSING	9:00 PM	5:00 AM	
Tuesday January 13, 2009							
TU	1/13	17.0 - 18.0	Northbound	Left Lane	7:00 PM	2:00 AM	Drain Cleaning
TU	1/13	P3.8	Eastbound to PA Extension	Left Lane	9:30 AM	3:00 PM	C.A. T. System Repair
TU	1/13	P3.8	Westbound to PA Extension	Left Lane	9:00 AM	2:30 PM	C.A. T. System Repair
TU	1/13	55.0 TO 54.0	Southbound	Right & Center Lane	9:30 PM	3:00 AM	
TU	1/13	86.5 - 85.0	Southbound Outer Roadway	Left Lane	9:00 AM	3:00 PM	REPAIR GUARD RAIL
TU	1/13	N2.0 - N0.3	Newark Bay Hudson County Extension Westbound	Right Lane	9:00 PM	6:00 AM	REPAIR SPALLS
TU	1/13	E107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	3:00 PM	Remove Loose Concrete
TU	1/13	DOWN TO 11	Southbound Outer Roadway	ROADWAY CLOSING	8:30 PM	5:00 AM	
Wednesday January 14, 2009							
WE	1/14	7.9 - 7.5	Southbound	Right Lane	9:00 AM	2:00 PM	GuardRail Repair
WE	1/14	12.7-12.8	Northbound	Left Lane	10:00 AM	3:00 PM	Drain Basin Repair
WE	1/14	34.6 to 36.1	Northbound	Left Lane	7:00 PM	2:00 AM	Drain Basin Cleaning
WE	1/14	50.7 TO 50.3	Southbound	Left Lane	8:00 PM	5:00 AM	Test Boring
WE	1/14	86.5 - 85.0	Southbound Outer Roadway	Left Lane	9:00 AM	3:00 PM	REPAIR GUARD RAIL
WE	1/14	E107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	3:00 PM	Remove Loose Concrete
WE	1/14	ROUTE 9W	GWB LOWER LEVEL	CLOSED BY PANYNJ	11:00 PM	5:00 AM	WORK AT ROUTE 9W BY NJDOT
WE	1/14	ENTIRE LENGTH	Southbound Inner Roadway	ROADWAY CLOSING	8:30 PM	5:00 AM	

Day	Date	Work Area	Roadway	Lane / Shoulder	Start Time	Finish Time	Work to Be Completed
Thursday January 15, 2009							
TH	1/15	43.3 to 44.4	Northbound	Left Lane	9:00 AM	2:00 PM	Cracksealing
TH	1/15	52.0 TO 51.8	Southbound	Left Lane	8:00 PM	5:00 AM	Test Boring
TH	1/15	N2.0 - 0.3	Newark Bay Hudson County Extension Westbound	Right Lane	9:00 PM	6:00 AM	REPAIR SPALLS
TH	1/15	E107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	3:00 PM	Remove Loose Concrete
TH	1/15	ROUTE 9W	GWB LOWER LEVEL	CLOSED BY PANYNJ	11:00 PM	5:00 AM	WORK AT ROUTE 9W BY NJDOT
TH	1/15	ENTIRE LENGTH	Southbound Inner Roadway	ROADWAY CLOSING	8:30 PM	5:00 AM	
Friday January 16, 2009							
FR	1/16	49.0 - 50.0	Northbound	Left Lane	9:00 AM	2:00 PM	Cracksealing
FR	1/16	E107.3	Southbound Easterly Roadway	Right Lane	9:30 AM	3:00 PM	Remove Loose Concrete
FR	1/16	ROUTE 9W	GWB LOWER LEVEL	CLOSED BY PANYNJ	11:00 PM	5:00 AM	WORK AT ROUTE 9W BY NJDOT