
D  D1  G2  H1  K 
MEETS PURPOSE AND NEED  Yes  Yes  Yes  Yes  Yes  No 

TEMPORARY CONSTRUCTION IMPACTS 
Noise  Medium  Medium  High  High  Medium  Low 
Dust  Medium  Medium  Medium  Medium  Medium  Low 
Vibration  Medium  Medium  Medium  Medium  Medium  Low 
Encroachment  High  High  Medium  Medium  High  None 
Visual  Medium  Medium  High  High  Low  None 
Overall Rating  Medium  Medium  High  High  Medium  Low 

MAINTENANCE AND PROTECTION OF TRAFFIC 
I76 Southbound Diversion  8 Months  18 Months  30 Months  12 Months  0  0 
Construction Duration  64 Months  63 Months  70 Months  73 Months  88 Months  As Needed 
Overall Rating  Medium  High  High  High  High  Low 

SECURITY 

Mainline Tunnel  No  No  No  No  Yes  No 
Significant Viaduct  No  No  Yes  Yes  No  No 
Potential Impact to Multiple Facilities  Yes  Yes  Yes  Yes  Yes  Yes 
Overall Rating  Medium  Medium  High  High  High  Low 

DESIGN CRITERIA (SUBSTANDARD ELEMENTS) 

Substandard Design Elements  Low  Low  Low  Low  Low  High 
Mainline Posted Speed  55 MPH  55 MPH  55 MPH  55 MPH  55 MPH  35 MPH 
Ramp Posted Speed  40 MPH  40 MPH  40 MPH  40 MPH  40 MPH  35 MPH 
Overall Rating  Low  Low  Low  Low  Low  High 

COST TO BUILD  $608,431,000  $642,191,560  $833,973,280  $893,722,160  $820,618,920  N/A 

CONSTRUCTION DURATION  64 Months  63 Months  70 Months  73 Months  88 Months  As Needed 

MAINTENANCE AND OPERATIONS 

Need to Operate and Maintain Pump Stations  Yes  Yes  Yes  Yes  Yes  No 
Amount of Structure To Maintain  Medium  Medium  High  High  High  Low 
Tunnel Operations and Maintenance  No  No  No  No  Yes  No 
Overall Rating  Medium  Medium  High  High  High  Low 

NEW JERSEY DEPARTMENT OF TRANSPORTATION 

BUILD ALTERNATIVES  NO BUILD ALTERNATIVE CRITERIA 

SUMMARY OF ENGINEERING CRITERIA 

I295/I76/ROUTE 42 DIRECT CONNECTION


