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1. Form DC-155 - Project Close-out Workbook: 
 
The RE must maintain DC-155 - Project Close-out Workbook for each project.  A project 
specific DC-155 Project Close-out Workbook will be generated and maintained by the RE 
from the most recent template of the DC-155 at least three months prior to the original 
Substantial Completion date of the project.  This workbook identifies all the necessary 
tasks that are required to close a typical project.  The RE needs to perform only the 
applicable tasks based on the scope of the project.   The intent is to provide a summary 
of the dates when the activities/forms were performed/generated, so that the RE can track 
and monitor all the tasks that are necessary to close the project in a timely manner.  The 
worksheet labeled “Tab A” of  DC-155 Project Close-out Workbook will be updated at 
least four times in a year by the respective Region Office, and will be posted on the DOT 
intranet. 
 
 

2. Monthly Regional Close-out Report: 
 
In the first week of each month, the Regional Construction Engineer is required to submit 
a monthly Regional Project Close-out Report (See Sample A) to the Director of 
Construction and Materials.  This report may require a meeting between the RCE and 
Director of Construction and Materials. 
 
 

3. Five-Stage Project Close-out process:  
 
The RE and Region office will follow the Five-Stage Project Close-out process (See 
Sample B) in compliance with the target durations for each stage, and for all key 
milestones/close-out tasks as established on the following page in order to close out the  
project in a timely manner. 
 
 
 
 
 
 
 
 
 
 
 

http://njdotintranet.dot.state.nj.us/forms/const_serv.shtm
http://www.state.nj.us/transportation/eng/construction/pdf/Sec7SubB_SampleA.pdf
http://www.state.nj.us/transportation/eng/construction/pdf/Sec7SubB_SampleB.pdf
http://www.state.nj.us/transportation/eng/construction/pdf/Sec7SubB_SampleB.pdf
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Stage Key Milestones/Close-out Tasks  

Target dates 

Project cost up 
to $10 M and/or 

Limited Scope 
projects 

Project cost 
between $10 M to 

$30 M 
Project cost 

above $ 30 M 
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Contract Original Substantial Completion Date 
(COSCD) 

From Contract 
Documents  

From Contract 
Documents 

From Contract 
Documents 

First Notice of Sub. Completion from Contractor  First notice Date   First notice Date   First notice Date 

Acceptable Notice of Sub. Completion from 
Contractor(ANSC) 

Last notice 
Concurred by RE & 
FM 

Last notice 
Concurred by RE & 
FM 

Last notice 
Concurred by RE & 
FM  

Corrective Action Inspection Date (CAI) ANSC + 3 weeks ANSC + 3 weeks ANSC + 3 weeks 

Actual Substantial Completion Date (ASCD)    

Contract Original Completion Date (COCD) 
From Contract 
Documents 

From Contract 
Documents 

From Contract 
Documents 

First Notice of Completion from Contractor   First notice Date  First notice Date   First notice Date 

Acceptable Notice of Completion from 
Contractor (ANC) 

Last notice 
Concurred by RE & 
FM 

Last notice 
Concurred by RE & 
FM 

Last notice 
Concurred by RE & 
FM 

Acceptance Inspection Date (AI) ANC +3 weeks ANC +3 weeks ANC +4 weeks 

Actual Completion Date (ACD) 
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Initiation of Close-out   (ICO)  AI  + 1 week AI + 1 week AI + 2 weeks 

Region to initiate DC-20  ICO + 1 week ICO + 1 week ICO + 2 week 

Final DC-83 to Region Office ICO + 1 week ICO + 2 week ICO + 2 weeks 

LB-95 A to Bureau of Materials ICO + 1 week ICO + 2 week ICO + 2 weeks 

As-builts review and approval date ICO + 4 weeks ICO + 6 weeks ICO + 8 weeks 

Final Change Order Execution Date (FCO) ICO + 8 weeks ICO + 10 weeks ICO + 14 weeks 

Department’s Acceptance pkg.(DAP) Exec.  Date ICO + 10 weeks ICO + 12 weeks ICO + 16 weeks 

Final Estimate approval by Region, and to 
Accounting(FE) ICO + 14 weeks ICO + 16 weeks ICO + 20 weeks 
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Proposed Final Certificate from Accounting ICO + 18 weeks ICO + 20 weeks ICO + 24 weeks 

Proposed Final Certificate to Contractor ICO + 20 weeks ICO + 22 weeks ICO + 26 weeks 

Signed Proposed Final Certificate to Accounting ICO + 25 weeks ICO + 27 weeks ICO + 31 weeks 

Final Certificate from Accounting ICO + 30 weeks ICO + 32 weeks ICO + 38 weeks 
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) Federal Close out Pkg.(FCP) to Director, 
Construction and Materials ICO + 33 weeks ICO + 35 weeks ICO + 42weeks 

Confirmation date of receipt of FCP ICO + 34 weeks ICO + 36 weeks ICO + 43 weeks 


