
 
February 14, 2024 

 
 
 

VIA ELECTRONIC AND FIRST CLASS MAIL 

Ms. Audrey Meyers 
President & Chief Executive Officer 
Valley Health System 
223 North Van Dien Avenue 
Ridgewood, New Jersey 07450 

 
Re: The Valley Hospital 

CN# ER 2017-0201-02 
Change in Cost and Scope 
Total Project Cost: $868,743,683 
Expiration Date: June 30, 2024  

 
 

Dear Ms. Meyers: 

Please be advised that the Department of Health (“Department”) is approving The 
Valley Hospital’s (“Valley”) latest change in cost and scope Certificate of Need (“CN”) 
application, received on March 8, 2023, in accordance with N.J.A.C. 8:33-5.1(a)(2). The 
original CN # FR 17 0201-02-01 for the replacement/ relocation of The Valley Hospital 
(License 10211) from its existing location at 223 North Van Dien Avenue, Ridgewood, 
New Jersey in Bergen County, to a new location on 650 Winters Avenue, Paramus, New 
Jersey, also in Bergen County, was approved on December 29, 2017 for a period of five 
years and was due to expire on December 29, 2022. 

 
The Department subsequently approved a change in cost and scope, and 

extension of time Certificate of Need application CN# ER 2022-06289-02-01 in a 
September 12, 2022 letter which listed the new project cost as $830,891,121, originally 
identified as $752,608,000, and provided a new expiration date of June 30, 2024. With 
this latest CN# ER 2017-0201-02 application, the Department is approving a new project 
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cost of $868,743,683 with the changes in the scope or bed services as represented in the 
chart set forth below. There is no extension of time requested for the prior end date of 
June 30, 2024, by which time Valley is expected to open at the Paramus site. This revised 
total project cost will be financed by available cash, loans, grants, and fundraising; 
therefore, this application is being approved at the total project cost as noted above. Any 
later increase in total project cost will be reported by the Hospital when construction is 
completed. 

 
The CN application for change in scope modifies the numbers of the categories of 

licensed beds as follows: 
 

Bed Category CN-approved 
capacity 

Capacity from 
Last Change in 

Scope 
Application – 
Sept. 2022 

Current 
Revised 
Capacity 

Change in 
scope 

Medical 
Surgical 

242 228 268 +40 

Critical Care 56 72 48 -24 
OB 40 44 44 0 
Pediatrics 14 10 6 -4 
RDU 20 10 0 10 RDU 

now in ED 
Total 372 364 366 +2 

 
The above chart is based on the one included in the last change in scope approval 

letter, to show a consistent listing for the Hospital’s bed count since the prior September 
2022 ERCN application letter. The chart shows a reduction in Critical Care beds. Upon 
re-evaluation of its need for critical care capacity since the past surge of COVID-19 cases, 
Valley has indicated that a reduction in critical care capacity and a commensurate 
increase in medical-surgical capacity is appropriate to address current patient needs. As 
noted above, there is no proposed change in Obstetric (OB) bed capacity. The reduction 
in general pediatric beds is requested to realign the bed count, given the current 
decreased volume as demonstrated in recent admission statistics. Although not reflected 
in the above chart, Valley Health currently has 4 Pediatric Intensive Care Unit (PICU) 
beds on its license and will continue to have 4 PICU beds at the new site. 

 
In addition, although the chart shows that the designated Rapid Decision Unit 

(RDU) capacity is now zero, this results from the recent Emergency Department 
expansion, so ten of the original Emergency Department bays will serve as a rapid 
decision area. The latest change in scope reflected in the above chart results in an overall 
slight increase in the total licensed beds from 364 to 366 for the categories listed above. 
It is further noted that accounting for PICU beds increases the total bed count to 370. 
Although not listed in the above chart, the hospital at the Paramus location will also 
continue to have 6 Neonatal Intensive Care Unit (NICU) beds and 9 Neonatal 
Intermediate Care beds. Although Valley has built additional NICU capacity at the 
Paramus campus, the Department has approved only the NICU capacity noted here, and 
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Valley has confirmed their planned compliance with that approved occupancy. Since the 
September 2022 CN application, the Department has granted a waiver for a ratio of 21 
Well Baby Bassinets for the 44 OB beds. 

 
Valley had proposed earlier that 30 medical-surgical beds in a designated unit 

remain at the Ridgewood site post-relocation to be used only for acute medical 
detoxification. The Department is confirming that these medical-surgical beds will be 
licensed under N.J.A.C. 8:43G and will be listed on the amended license for the new 
Paramus hospital site. These 30 beds must be used exclusively for acute medical 
detoxification. 

 
The increase in total project cost from the amount listed in the Department’s 

September 12, 2022 letter of $830,891,121 to the current amount of $868,743,683 is 
based on added costs for converting an administrative area in the new hospital to use for 
16 patient rooms; adding treatment rooms in the Emergency Department; and foundation 
work in the parking garage. The current submission also confirmed that, with financing 
through the approval of an additional $35,000,000 capital investment and a grant from 
the New Jersey Board of Utilities Clean Energy Program which would help to fund the Co-
Generation project, there will be sufficient funds to cover this increase in project costs. 

 
The Department has taken into consideration the applicable regulations for the 

services subject to expedited review (i.e., N.J.A.C. 8:33-5.3 and 8:33H-1.16). The 
Department finds that Valley has provided an appropriate project description. The project 
description includes information as to the 2022 total project cost of $830,891,121, revised 
to $868,743,683 to account for the new construction costs referenced prior. The projected 
operating costs and revenues were provided for 2024, which is the year when the 
relocation will be completed, which show the total revenue would be $1,055,076,656 and 
$967,293,344 for expenses, with a profit of $87,783,312. 

 
Valley stated that they do not foresee any negative implications associated with 

this change in project scope or cost. In terms of services affected, Valley noted that the 
above-proposed change in scope will be beneficial given the need for health care in 
northern New Jersey. Valley also has proposed that the current hospital building in 
Ridgewood be re-purposed as an ambulatory care facility to include certain support 
services currently under discussion, and the 30 acute medical detoxification inpatient 
beds which, with the Paramus hospital services proposed, will provide needed services 
to the community. The Department has not approved any other proposed use for the 
Ridgewood building post-relocation to date, and any other proposal would be subject to 
prior review and approval. 

 
As discussed in detail in the Department’s December 29, 2017 approval letter, the 

option for relocation as compared to other options was thoroughly examined and 
confirmed as the most feasible choice. The effects on neighboring hospitals were 
examined then, and the Department’s conclusion that this relocation would not cause 
significant harm to any other area hospitals is still applicable to this current change in 
scope. Concerning the requirement at N.J.S.A. 26:2H-8(b) to consider the need for 
special services or equipment within the area, the Department’s original conclusion that 
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this requirement would be met because the proposed new facility would be a replacement 
hospital, offering essentially the same services currently licensed at the present hospital, 
still applies. 

 
The justification for the proposed project (N.J.A.C. 8:33-5.3(a)(1)) was fully 

discussed in the Department’s December 29, 2017 approval letter for this project. Valley 
has assured that all residents, particularly the medically underserved, will have access to 
services in the relocated hospital (N.J.A.C. 8:33-5.3(a)(2)). In addition, Valley indicated 
that the facility’s design will accommodate those with disabilities and its location would be 
accessible to public transportation. Valley stated that it will operate its non-emergent 
transport van, which provides free transportation to and from the Hospital’s campuses to 
residents within a 30-minute drive, for patients who do not have a means of transportation. 
Documentation that Valley will meet appropriate licensing and construction standards 
(N.J.A.C. 8:33-5.3(a)(3)(i)) is evidenced in the submission and review of architectural 
plans, with the most recent Department letter on the revised plans sent on August 25, 
2023, confirming that the most recent plans, including those related to the project revision 
located in the Emergency Department, comply with relevant standards. In addition, Valley 
has demonstrated a track record of substantial compliance with the Department’s 
licensing standards (N.J.A.C. 8:33-5.3(a)(3)(ii)) as there are no significant regulatory 
compliance events reported concerning the Hospital. 

 
Please be advised that this approval is limited to the application as presented and 

reviewed. The application, related correspondence, and any completeness questions and 
responses are incorporated and made a part of this approval. An additional review by the 
Department may be necessary if there is any change in scope, as defined in 
N.J.A.C. 8:33-3.9. However, a change in the cost of an approved certificate of need is 
exempt from certificate of need review subject to the following: 

 
1. The applicant shall file a signed certification as to the final total project 

cost expended for the project at the time of the application for licensure 
for the beds/services with the Certificate of Need and Healthcare Facility 
Licensure Program. 

 
2. Where the actual total project cost exceeds the certificate of need 

approved total project cost and is greater than $1,000,000, the applicant 
shall remit the additional certificate of need application fee due to the 
Certificate of Need and Healthcare Facility Licensure Program. The 
required additional fee shall be 0.25 percent of the total project cost in 
excess of the certificate of need approved total project cost. 

 
3. The Department will not issue a license for beds/services until the 

additional fee is remitted in full. 
 

The Department, in approving this application, has relied solely on the facts and 
information presented. The Department has not undertaken an independent investigation 
of such information. If material facts have not been disclosed or have been 
misrepresented as part of this application, the Department may take appropriate 
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administrative regulatory action to rescind the approval or refer the matter to the Office of 
the New Jersey Attorney General. 

 
Any approval granted by this Department relates to certificate of need and/or 

licensing requirements only and does not imply acceptance by a reimbursing entity. This 
letter is not intended as an approval of any arrangement affecting reimbursement or any 
remuneration involving claims for health care services. 

 
This approval is not intended to preempt in any way the authority to regulate land 

use within its borders and shall not be used by the applicant to represent that the 
Department has made any findings or determination relative to the use of any specific 
property. 

Please be advised that services may not commence until a license has been 
issued by the Certificate of Need and Healthcare Facility Licensure Program to operate 
this facility. A survey by Department staff will be required prior to commencing services. 

 
The Department looks forward to working with the applicant to provide high quality 

of care to Valley’s patients. If you have any questions concerning this Certificate of Need 
approval, please do not hesitate to contact Michael J. Kennedy, J.D., Executive Director, 
Division of Certificate of Need and Licensing at Michael.Kennedy@doh.nj.gov. 

 

Robin C. Ford, MS 
Deputy Commissioner 
Health Systems 
New Jersey Department of Health 

 
 

c: Karteek Bhavsar, Valley Health System (Electronic Mail) 
Jennifer Olsen, Valley Health System (Electronic Mail) 
Stephanie Mozgai, DOH (Electronic mail) 
Michael Kennedy, DOH (Electronic mail) 
Luisa Alexopoulos, DOH (Electronic mail) 
Kara Morris, DOH (Electronic Mail) 
Kimberly Hansen, DOH (Electronic Mail) 
Ellen Kenny, DOH (Electronic Mail) 
Ramon Santiago, DOH (Electronic mail) 
Intake Unit, DOH (Electronic mail) 

Sincerely, 

mailto:Michael.Kennedy@doh.nj.gov
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E-mails: 

 
Audrey Meyers – President CEO, Valley Health System ameyers@valleyhealth.com 

 
 

Karteek Bhavsar - Senior Vice President, Operations and Business Development, 
Valley Health System kbhavsa@Valleyhealth.com 

 
Jennifer Olsen, Coordinator, Planning and Business Development, Valley Health 
System jolsen@Valleyhealth.com 

223 North Van Dien Avenue 
Ridgewood, New Jersey 07450 

mailto:ameyers@valleyhealth.com
mailto:kbhavsa@Valleyhealth.com
mailto:jolsen@Valleyhealth.com

