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Report from the 
Chairman and Executive Director 

of the New Jersey Building Authority 

Chairman Executive Director 

     We are pleased to submit the 2016 Annual Report of the New Jersey Building Authority 
(NJBA). This report provides the history of the NJBA, the status of our projects, financial ac-
tivity, and audited financial statements. As evident in this report, with each new project, our 
work scope has grown in complexity. We are certainly proud of our achievements. Our 
portfolio continues to expand resulting in successful projects that include a wide range of 
new work including the renovation and repairs of State office buildings; the restoration of 
historical structures; and the construction of correctional facilities, and state-of-the-art tech-
nology campuses. 
     The NJBA continued with two major projects in 2016.  These projects are identified as the 
Executive State House Exterior Envelope Repairs and the State House Annex Garage Me-
chanical Equipment Room Relocation.   Both projects are critical to the sustainability of the 
State House Complex.  The State of New Jersey Capitol Office Building is one of the oldest 
State Capitols in the country and preserving this historical structure also preserves the histo-
ry of the City of Trenton, New Jersey.  With support of the Governor and other State Legisla-
tors, the NJBA and its Board will pursue additional bond financing to renovate the interior of 
the Executive State House.  In addition to the major projects, the NJBA is progressing in vary-
ing phases at eight (8) other projects improving the technology and needed repairs at the 
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Justice Complex Building, Taxation Building, State Auditorium, State House Annex 
and State House Annex Garage structures. 
     Whether we are preserving New Jersey's history through restorations; reno-
vating museums for New Jersey families to enjoy; or constructing high-tech labor-
atories to ensure the protection and well-being of the citizens of New Jersey, we 
never lose sight of our core values: 
·A clear understanding of the client's needs, objectives and expectations; 
·A strong professional commitment to achieve the client's objectives; 
·An on-going, productive working relationship with the client characterized by an 
open line of communication throughout the process, and; 
·A continuous focus on the philosophy that the client is the purpose of our work. 
 Our gratitude goes out to the NJBA board members and staff. The New Jersey 
Building Authority's success is built on their knowledge, professionalism, and 
dedication. 
     This year we would like to thank our Lawmakers, and the Department of the 
Treasury's: Office of Public Finance, Division of Property Management and Con-
struction, and the Division of Administration. We rely on their expertise from the 
early planning stages of our projects, and well after the close-out phases. 
 We are proud to be part of a winning team that will continue to strive for excel-
lence as we build New Jersey's future. 
 
 
 
          
 John H. Fisher III                 Raymond A. Arcario 
                  Chairman        Executive Director 
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A Brief History of the New Jersey Building Authority 

The New Jersey Building Authority (the “Authority”), a body corporate and politic and an instru-
mentality of the State of New Jersey, was created in 1981 by the State Legislature for the purpose 
of financing, acquiring, constructing, reconstructing, rehabilitating, or improving office buildings 
and related facilities to meet the needs of State agencies. 
 
In 1992, the State Legislature amended the Authority’s statute to expand the types of projects the 
Authority can undertake. In addition to office buildings and related facilities, the Authority can now 
construct or renovate State correctional facilities and restore historic public buildings.  The amend-
ment also removed the $250 million bond principal limitation.   
 
The Authority, under a master lease with amendments for individual properties, has leased to the 
State the buildings constructed or renovated with the funds provided from various bond offerings 
made by the Authority. The State is required to pay rent to the Authority at times and in amounts 
sufficient to pay: (1) debt service on the bonds outstanding (to the extent such debt service is not 
funded from bond proceeds); and (2) administrative expenses of the Authority. The lease transac-
tions with the State are accounted for as direct financing leases. 
 
The State is responsible for the award and monitoring of all contracts for the design, acquisition 
and construction of projects as well as supervision of construction work and acceptance of the 
completed projects. Project costs incurred by the State are paid by the Authority’s bond trustee out 
of the construction fund after approval by an authorized Authority representative.  Pursuant to the 
terms of the master lease, the State is responsible for the adequacy, sufficiency and suitability of 
the plans and specifications of any contracts or agreements with respect to the acquisition or con-
struction of these projects.  During the master lease term, the State is responsible for all costs re-
lating to the operation, maintenance and repair of the projects. In addition, the state pays for 
all utilities, taxes and governmental charges during the lease term. 
 
At any time prior to the expiration of the master term, the State has the option to purchase the 
projects for a price of $1 plus an amount sufficient to provide the full payment of the bonds and 
accrued interest in conformity with the bond resolution.  If such option has not been exercised pri-
or to the end of the lease term, the title to the projects will be transferred by the Authority to the 
State at that time. 
 
The obligation of the State to make rental payments is subject to and depends upon yearly appro-
priations being made by the State Legislature for such purposes.  In the event the State fails to 
make the necessary lease payments, the Authority may take possession of the projects and either 
lease or sell them to another party.  In either case, the State is obligated to reimburse the Authority 
for any deficiency between the lease payments called for by the master lease and amounts paid by 
other parties.  Through December 31, 2016, the Authority has undertaken projects totaling in ex-
cess of $1.4 billion.  

NJBA NEW JERSEY BUILDING AUTHORITY 



 

 

NJBA NEW JERSEY BUILDING AUTHORITY 

11 

Current Construction and  
Renovation Projects 
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 The objective of this project is to eliminate the water infiltration issues that plague the Executive 
State House.  The Executive Statehouse is a historic structure that was developed over 5 distinct build-
ing campaigns [1792, 1845, 1891 and 1906] representing different periods of construction, structural 
systems and building materials that were connected to form the State House Complex as is known to-
day.  Understanding the historic development requires the systematic analysis of these areas to deline-
ate limits of construction, connections and transitions, use of materials and assemblies used to better 
define the necessary restoration of the building envelope.  The scope of this project will include and is 
not limited to the replacement of roofs and improvements to roof drainage systems; repair of fire es-
capes; replacing and/or elimination of skylights; repairing and restoring windows; cleaning, repairing 
and re-pointing limestone and brownstone facades; repairing and/or replacing stucco facades elimina-
tion of window AC units and replacement with an alternate HVAC system; replacement of rooftop HVAC 
units; and electrical upgrades as required to support improvements. 
 
A  scope of work was developed and made available to randomly selected Architectural firms  for sub-
mission of proposals for design of this project.   Technical and fee proposals were received  from the 
selected Architectural firms that submitted proposals for design of this project.  The submitted technical 
proposals were  evaluated and rated by the project team and a design development contract was 
awarded in February 2013.  Schematic  design development was started and exploratory destructive 
and non destructive investigations have taken place.  Currently the project’s design development phase 
has been suspended with extended discussions regarding the final size of the project.  In the interim, 
emergent project work such as a temporary free standing exterior stair exit tower at building’s East 
end , scaffolding support of the existing stair exit system at the building’s West end, safety netting at 
the cornices and sealing-up of unsafe windows are all complete. 
 
Project Budget:  $37,900,000 

Executive State House Exterior Envelope Restoration 
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 The objective of this project is to relocate the existing State House Parking Garage (Garage) me-
chanical room, electrical substation located on Level 1 and the elevator mechanical room to the existing 
Power House adjacent to the Garage.  The State House Garage was constructed in 1994.  Since 2004, 
severe or moderate flooding, or the threat thereof, has occurred sixteen times requiring the temporary 
relocation of mechanical and electrical equipment to an area less prone to flooding.  Significant costs 
are incurred in temporarily relocating the equipment and restoring it to  operational status after each 
flood event.  Additionally, the garage is closed for days at a time while equipment is moved and not op-
erational. 
 
The project scope will include and is not limited to the installation of new HVAC equipment,  motor con-
trols centers and associated electrical equipment in the Power House and removing and disposing of 
the existing equipment located in the Garage mechanical and electrical substation rooms.  Additionally, 
the existing hydraulic elevator mechanical equipment for elevators 1, 2,  and 3 located in the Garage on 
Level 1 shall be relocated to the Power House.  The existing hydraulic elevator mechanical equipment 
for elevator 4 location in the Garage on Level 1 shall be relocated to Level 3 of the Garage. 
 
A scope of work was developed and made available to randomly selected Design Consultant firms  for 
submission of proposals for design of this project.   Technical and fee proposals were received during 
January  2013 and  a design contract was awarded during March  2013.  Design development followed 
and construction plans were finalized and put out to bid.   A contract was awarded for construction  in 
May 2014. and the project  was substantially complete in September 2016 and is currently in closeout.  
There is  extended preventative maintenance agreement in effect through September 2017 for the 
newly modernized elevators.   
 
Project Budget:  $6,300,000 

New Jersey State House Mechanical Equipment Room Relocation 
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Recently Completed Construction and  
Renovation Projects 



 

 

       This project scope will address the humidity levels in the State House Annex Archive Li-
brary to mitigate health, safety and environmental concerns that evolved from employee 
complaints of odors and respiratory discomfort.  It also addresses the required humidity levels 
for Archival storage of books to prevent mold growth.  The work consists of evaluating ex-
isting air handling unit (AHU) #4; installation of hard ducted connections from the return air 
transfer, installation of a new return fan, mixed air damper and exhaust damper. Testing, bal-
ancing and system certification are also to be done.    
 
A scope of work was developed and made available  Design Consultant firms  for submission 

of proposals for design of this project.   The selected Design Consultant presented their inves-

tigation report to the New Jersey Building Authority and the Office of Legislative Services 

(OLS) and began design development. Plans and specifications  were approved in October 

2013. and put out to bid.   The  scope included renovations to Annex Rooms 101 and 103 for a 

new library and work space for the Office of Public Information and converting room B63A 

into an Archival Storage area for the State House historic book collections.  A construction 

contract was awarded in December  2013. New library shelving and renovations to Rooms 101 

and 103 were completed; the archival storage shelving in B63a and the installation of a new 

HVAC system  were completed and the HVAC controls tied into a new building automation 

system.   The project  was completed within budget and is currently in Engineering closeout. 

Project Budget:  $415,000 

NJ State House Annex Archives 
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NJ State House Annex East Wing Basement Water Infiltration 

The objective of this project will address exterior and interior conditions that cause elevated 
humidity and mold growth in the State House Annex Library.  Exterior waterproofing will occur 
around the electrical and mechanical rooms, the Legislative library and Legislative computer rooms 
in order to prevent water seepage which compromises the day–to-day legislative operations. The 
interior spaces and use of the State House Annex East Wing basement are sensitive to moisture and 
humidity levels, and has resulted in the closing of the library and relocation of most library staff in 
response to health complaints from staff in some sections of the Annex East Wing basement. The 
work includes repair of damaged concrete and re-pointing of stone wall joints exterior perimeter sur-
face drains a plastic impermeable sheet  under landscaping areas. 

 
During the design phase the Design Consultant made a recommendation to install two under-

ground monitoring wells in the Annex Courtyard to check existing water table levels in order to de-
termine if ground water is the cause of the water infiltration. In August 2012 the two monitoring 
wells were installed and were monitored for a year until August 2013.   The Design Consultant deter-
mined ground water likely not the cause of the water infiltration and water infiltration resulted from 
other sources which include poor grading and surface water runoff.  Based on the Design Consult-
ant’s findings an amendment was approved to revise the original project scope resulting in project 
savings.  

 
The originally scope was revised during the design phase to no longer included deep excava-

tion to apply full height exterior waterproofing at the north and west foundation walls.   The  current 
project scope includes re-pointing of stone wall joints, rubberized waterproof membrane repair at 
select height along the north foundation wall and northwest corner only, plastic impermeable sheet 
under the landscape stone and new subsurface underdrainage piping to collect any passage of sur-
face water run-off from 
advancing toward the 
north and west founda-
tion walls. 

 
The project was 

bid in June 2014, con-
struction started in Sep-
tember 2014, substantial 
completion in the Spring  
2015 and closeout in De-
cember 2015. 

 
 
 
 
Project Budget $400,000 
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 The objective of this project is to perform necessary repairs and modernization to  fourteen (14) 
elevators at the Richard J. Hughes Justice Complex which were originally installed in 1979. The elevators 
were upgraded in 1994 with the exception of Elevator #13 which is a hydraulic lift. An elevator con-
sulting firm assessed the current condition of the elevators at the Justice Complex to be in fair condi-
tion, but noted that none of the elevators comply with current American with Disabilities Act (ADA) re-
quirements or Firefighter’s Service codes.   
 
The project scope will include a partial modernization and upgrades to the elevators at the Justice Com-
plex in accordance with current safety code standards.  The upgrades will include installation of new 
controllers, repairs to hoist machines with new variable frequency drives, car controls, platforms, buff-
ers, new entrances, fire control operations, car and floor operating and signal fixtures, hoist way and 
machine room wiring, complete new door controls in order  to make ADA compliant. Since it is probable 
that the elevator project will disrupt normal Justice Complex building operations, the elevator moderni-
zation project will occur in accordance with a phased restoration plan. 
 
Technical and fee proposals were received  from randomly selected Design Consultant firms.  A contract 
was awarded in July 2011 for design consultant services.    With construction documents approved, the 
project was bid in December of 2012 and a construction contract was awarded in January 2013.  The  
modernization of the elevators continued through the end of October 2013 with substantial completion 
achieved.  The project included an extended two year preventative maintenance period which ended in 
December 2015. 
 
Project Budget:  $2,000,000 

Richard J. Hughes Justice Complex Elevator Modernization 
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       This project will address water infiltration in the State House Welcome Center 
Atrium Lobby located below the State House Plaza Park.  This raised Plaza Park ar-
ea is directly above the State House Atrium Welcome Center lobby.  It consists of 
granite paved surfaces above drainage and waterproofing systems.  Some areas of 
the waterproofing membrane have been leaking since 2002, causing water infiltra-
tion into the State House Atrium. Water is frequently found on the floor of level 3 
of the State House Atrium creating hazardous conditions at one of the main en-
trances to the Capitol Complex.  The project scope will consist of the removal of 
the overburden at this raised Plaza Park area above the Welcome Center Atrium to 
include railings and granite pavers in order to allow access for the replacement of 
the drainage and waterproofing systems and the reinstallation of salvaged pavers 
and exterior caulking.     
 
A scope of work was developed and made available to randomly selected Design 
Consultant firms  for submission of proposals for design of this project.   Technical 
and fee proposals were received  and  a design contract was awarded during  July  
2011.  Design development followed and construction plans were finalized.   A con-
struction contract was awarded in May 2012 and the work was substantially com-
plete in October 2012.  Contractor closeout is complete.  Additional  work was per-
formed by a separate contractor at the skylight during 2014 to mitigate water infil-
tration by removing flashings and re-caulking the glazing panels. 
 
Project Budget:  $400,000 

NJ Statehouse Welcome Center Atrium 

18 

NEW JERSEY BUILDING AUTHORITY NJBA 



 

 

 

 The objective of this project at the NJ State Auditorium will include the replacement of 

the existing automatic temperature control system with a new digital control system and HVAC 

improvements. The New Jersey State Museum Auditorium was built in 1964; the Auditorium still 

has much of the original HVAC systems in place and has only received minor ductwork modifica-

tions during its operational history. The HVAC systems within the Auditorium facility were origi-

nally equipped with a pneumatic automatic temperature control system and are in various states 

of failure and disrepair.   

A scope of work was developed and made available to randomly selected Architectural firms  for 

submission of proposals for design of this project.   Technical and fee proposals were received  

and  a design contract was awarded  during  May 2011.  Design development followed and con-

struction plans were finalized and the project was put out to bid.  A construction contract was 

awarded during August 2012 and construction followed and was completed during February 

2013.       

The project’s proposed substantial completion certificated is dated February 28, 2013.  Contract 

issues between the Contractor and the State were reviewed and resolved late 2014.  Project 

closeout occurred in 2015. 

Project Budget:  $500,000 
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NJ Public Health, Environmental and Agriculture Laboratory Facility 
 

  
 The objective of this project is to construct a new  200,000 square foot Public Health, Environ-
mental and Agriculture Laboratory (NJPHEAL) in the NJ State Police Headquarters Complex in West 
Trenton. The laboratory will consolidate operations in a highly secure state-of-the-art facility, elimi-
nate duplicative processes, and allow State departments to share resources. 
 
Approximately 165,000 square feet will be dedicated to specialized laboratories and 35,000 square 
feet will be utilized for administrative and support services. Included in the design are a biological lab 
to safely handle dangerous pathogens and toxic chemicals; a necropsy lab for the detection of animal-
borne diseases; a greenhouse for the evaluation and prevention of threats to the state's agricultural 
resources; and training facilities for personnel. 
 
By August 2005, contracts for design and for construction management services were awarded. Early 
analysis determined that the original building size was more than the budget could accommodate so 
the design was reconfigured to reduce the overall exterior square footage without compromising the 
integrity of the structure or jeopardizing necessary program functions. To curb costs further, the pro-
ject was separated into general construction and structural steel packages, and some elements such 
as site irrigation, greenhouse construction, kitchen equipment and the paging system were bid as 
add alternatives. 
 
To safeguard the laboratory facility, the campus security 
scope includes hardened security checkpoints, a closed cir-
cuit TV system, perimeter fencing, and a command center.  
The perimeter fence technology and additional check 
points will be incorporated as add alternatives. 
 
The early bid package for structural steel was awarded by 
the end of 2007. 
 
The site, civil engineering and foundation contract, and the 
general construction contract were both awarded early in 
2008.  
 
By February 2008, upgrades to the permanent perimeter security fencing were completed.  These en-
hancements will serve to secure the site during construction, and be incorporated into the overall 
campus security plan.  Site excavation began in April along with the installation of storm-water piping. 
During the summer, parking lot curbing was positioned. Early that fall, elevator jack holes were 
drilled, and the first structural steel columns were set.  By the end of the year, the site excavation 
phase was completed, and underground utilities were positioned within the building footprint. Metal 
decks were installed, and concrete deck slabs were poured. 

NJBA NEW JERSEY BUILDING AUTHORITY 
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During 2009, with the structure complete, the pace of 
construction ramped up significantly.  Spray on fire-
proofing was applied to the structural steel and exteri-
or wall framing commenced. Simultaneously, HVAC 
piping and ductwork installations began on the second  
through fifth floors while underground plumbing was 
completed on the first floor.  As the year progressed, 
above ceiling MEP installations were underway and by 
late summer the main switchgear had been installed, 
tested and activated so that the building was now on 
permanent power. Interior drywall partition installa-
tion activity was significant by mid-year and finishes 
started to be installed by late 2009. Laboratory over-
head service carriers were being installed and laboratory casework deliveries had commenced. 
The exterior wall systems were completed by year end with the exception of the Administrative Wing 
area. Also during 2009, construction of the Pre-Screening Building and the Greenhouse commenced.   
 
By the end of 2010, the construction of the Administration Wing, Pre-Screening Building and the 
Greenhouse was completed and the Department of Community Affairs issued a Temporary Certificate 
of Occupancy.  Both the Department of Health and Senior Services and the Department of Agriculture 
were finalizing their relocation planning.  During 2011, the departments began relocation of its em-
ployees into the new Facility.  By the end of 2012, the Facility had become fully operational. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Budget:  $154,884,000 

 
NJ Public Health, continued 
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NJ State Police Security Command Center and Security Upgrades 

  
 As part of  the NJ Public Health, Environmental and Agriculture Laboratory Facility  there is 
a need to  make improvements to the security systems in place at the State Police Division Head-
quarters Campus in West Trenton.    
 
The scope of this project  will address Security upgrades for Trooper Drive entrance and renovation 
to the recently acquired Wilburtha Station which will become the Security Command Center.  The 
roadway entrance reconstruction will consist of new guard booth, road upgrades, security gate 
arms, anti-ram barriers, card readers and closed circuit TV cameras.  The renovations to the ex-
isting Wilburtha Station include and are not limited to new roof, soffits, ADA compliant visitor bath-
room, lighting, ceilings, wall finishes, new security systems, card readers, closed circuit TV cameras, 
and new fiber optic data lines.  The remodeled building  will house site Security Guards and will 
serve as the main badging building for visitors to the Campus. 
 
During 2013 design development was completed and the project was put out to bid.  A construc-
tion contract was awarded during September 2013 and renovations for the Security Command 
Center commenced.  Project closeout was completed in 2015. 
 
 
 
 
Project Budget: $4,566,000    
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NJ Department of Treasury Taxation Building 

The exterior joint sealants throughout the façade of the Taxation Building are in poor condi-
tion and allow water to enter the building envelope. Exterior joint sealants are the primary seal for 
window and spandrel panel frames and between granite and concrete panels. The fourth floor 
bridge from the Taxation Building to 33 West State Street is no longer utilized and is leaking and is 
recommended that it be removed and the wall and fenestration be reconstructed at both build-
ings.  The project scope is to include replacement of joint sealants and glazing sealants throughout 
the exterior; cutting of glazing gaskets, removal of repair sealants and the installation of new struc-
tural glazing sealants at the third through tenth floors; investigate the feasibility for the removal of 
the bridge to 33 West State Street and reconstruction of the exterior walls; re-pointing of the brick 
veneer and the replacement of cracked brick at the south end of the east façades. 
 
Technical and fee proposals were received April 14, 2011 from randomly selected Design Consult-
ant firms that submitted proposals for design of this project.  The submitted technical proposals 
were  evaluated and rated by the project team along with respective fee proposals a contract was 
awarded for design services  A scope of work was developed and put out to bid in January 2012 
and bids received in April 2012.  A contract was awarded to the successful low bidder in May 2012. 
 
This project was substantially completed by December 2012 and all contracts have been closed. 
 
 
 
Project Budget: $1,100,000    
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       The objective of this project is to mitigate water infiltration from the skylight system 
glazing and framework.  The skylight system was integrated in the original design of the Jus-
tice Complex when it was constructed nearly 30 years ago. The normal life expectancy of 
the skylight system is approximately 15 years. The skylight system has been reported to be 
leaking for the past several years and water infiltration is evident in many areas of the 
building.   
 
The project scope will include replacement of 256 insulated glass units along with removal 
of the entire extruded aluminum crossbar framework of the skylight system.   Other work 
includes removal of all caulking within the extruded aluminum compression bars and mulli-
ons and replaced with new structural sealants.  Repairs and replacement of the flashings at 
the ridge and eave of the skylight system are also needed and included in this project. 
 
Technical and fee proposals were received from randomly selected Design Consultant firms 
that submitted proposals for design of this project and were  evaluated and rated by the 
project team.  A contract was awarded for design services in July 2011 and construction 
documents were put out to bid.   Bids were received in July 2012 and a construction con-
tract was awarded to the successful low bidder in August 2012. 
 
This skylight system was successfully replaced and all contracts were closed during the first 
quarter of 2013.  
 
Project Budget:  $782,460 

Richard J. Hughes Justice Complex Skylight Replacement 
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NJ Statehouse Visitors Complex and Parking Garage 

 The State House Parking Garage, which is part of the Capitol Complex, was adversely 
affected by three 50-year flood events which resulted in millions of dollars of restoration costs 
to equipment and materials. A 2007 structural investigation of the State House Parking Garage 
prompted by, the flood events identified structural damage to State House Parking Garage that 
needs to be repaired in order to avoid future, more serious level of repairs to the State House 
Parking Garage.  The project scope will include the repair of open column base and wall cracks, 
overhead concrete cracking, CMU spalling, unsealed concrete floors, open slab and retaining 
wall cracking, concrete spalling and corroded reinforcing steel at column bases, missing or de-
teriorated joint sealants at expansion joints and repairs to localized patching failures. 
 
Technical proposals were received from interested structural engineering consultants during 

October 2011 and a design contract was awarded during January 2012.  Design development 

followed and construction documents were submitted to and approved by the Department of 

Property Management and Construction Plan Review Unit at the end of 2012.  Bids for the con-

struction were received in May 2013  and a construction contract was awarded in June 2013.   

Construction work was completed during the first quarter of 2014. 

 
Project Budget $2,000,000 
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       The objective of this project is to address the aging infrastructure of the New Jersey State Muse-
um located in Trenton; to protect the health and safety of the State Museum's constituency; and to 
secure its collections.  The project includes enhancements to the HVAC and electrical systems; up-
grades to the security structure; installation of a fire suppression system; asbestos remediation; and 
renovation of vestibules, windows, walls, ceilings and roof. These improvements will bring the State 
Museum up to code so that collections may be borrowed from other museums providing greater cul-
tural opportunities for the citizens of New Jersey. 
 
The scope of work for design was completed in May 2003 and the contract was awarded by the end 
of October.  The project team evaluated options for relocating and storing the existing museum col-
lection during renovations. It was decided that most of the collection could be stored securely within 
the museum. The items that were too large to move safely were protected by metal stud frames and 
fire rated plywood. 
 
In early fall 2004, the museum collection was relocated; a comprehensive fire safety plan was estab-
lished and implemented; and a temporary security system was installed. The system permitted the 
monitoring of the museum collection while in storage and during renovations.  Components of the 
temporary system were utilized in the permanent installation.  Due to its complexity, the remaining 
project was put out to bid in four separate packages: general construction, HVAC, electrical and 
plumbing. Bids were awarded in the summer of 2005. 
 
Asbestos abatement, installation of new ductwork for the HVAC system and electrical upgrades in the 
mezzanine and storage area were completed by November 2006. By January 2007, first floor demoli-
tion was completed enabling the start of framing and ductwork. In March, the general contractor 
abandoned the project, and that contract was terminated by the State. Work continued with the sure-
ty. Eventually, however, the surety was also terminated for default of its contractual obligations. Once 
a new contractor was secured, work steadily progressed toward completion. 
 
Construction of the walls and ceilings, electrical installation, and renovation of the bathrooms quickly 
proceeded. By mid December 2007, most interior construction was completed, and a partial Certifi-
cate of Acceptance was approved. Staff moved into the 2nd and 3rd floors offices.  
 
In 2008, installation of the plumbing, electrical, lighting, 
and security systems were completed, 
and all systems were tested. New vestibules were con-
structed, and the museum exterior was 
painted. Final inspections were conducted in May 2008 
and the Museum was turned over to the 
Department of State for reopening. 
 
Project Cost: $16,000,000 

New Jersey State Museum 
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NJBA 
NJ State Police Emergency Operations Center 

 

 The final component of the 2002 Series A Additional Project consisted of the construction of 
a facility to accommodate the State Police Emergency Management Section and Emergency 
Operations Center in Ewing, New Jersey.  The Emergency Operations Center includes (i) a 
47,500 square foot building with office space and crisis management centers for State Police 
and Governor’s Office personnel, as well as bunk and shower facilities, pre-packaged meal 
cafeteria, and back-up water, power and communications provisions and (ii) a 120-space 
parking area.  Construction on this component of the 2002 Series A Additional Project began 
in May, 2004 with a majority of construction being completed by summer 2006.     A second 
story shell addition, and its interior fit-out were funded directly by the Department of Law 
and Public Safety and completed in October 2009.   A Certificate of Occupancy was received 
November 2009 and became fully operational in 2010. 

Project Cost: $ 31,043,963 
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       The objective of this project is to ensure that the integrity of the safety, HVAC, electrical, structur-
al and operational components of the facility is maintained. The original project included replacement 
of the atrium glass, installation of a new roofing system and repairs to the first and second levels of 

the parking garage. The majority of those 
projects were completed by 2004. 
 
As the initial renovations progressed, addi-
tional projects were added to the scope of 
work and were addressed as funding per-
mitted.  Considerable renovations to the 
lobby area were completed during the 
course of 2004. These included installation 
of safety film, the construction of entrance 
and exit vestibules, and the replacement 
spline ceilings. Throughout the building, 
walls were repaired and painted, and car-
peting was replaced as needed. 
 

Extensive upgrades were made to the existing security structure and include a central monitoring sys-
tem, card readers, package scanners and magnetometers at all entrances, additional lighting through-
out the parking garages, and closed circuit surveillance equipment to monitor activity in and around 
the building. Guard booths were relocated and anti-ram barriers, roll-up doors, gate arms and stop 
lights were installed.  External renovations included refurbishing the loading dock area, replacing the 
snow melting system and resurfacing the parking areas. Emergency egress walks, plaza water-
proofing, and roofing on the north and west wings were replaced. The day care center playground 
was resurfaced, and new equipment was installed. 
 
In December 2005, a construction contract to remodel thirty-four bathrooms was awarded. Demoli-
tion began in early 2006 and all public restrooms were completed by June. After major renovations 
were completed, new furniture was placed in public areas and was completed by end of 2006. 
 
 
 
 
 
 
 
 
 

 
Project Cost: $21,000,000 

New Jersey State Richard J. Hughes Justice Complex  
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Project  Description   Project Period   Project Cost 
 
Dept. of Corrections,     1993—2000    $234,455,586 
  Southwoods State Prison 
 The Bridgeton Prison Project was comprised of the construction of a 1,355,000 square foot medium   
security prison including a poultry processing plant and a central kitchen which services prison facili-
ties throughout the State.  The project added approximately 3,000 beds to the State prison system. 
This facility is fully operational and has been occupied since 1997. 

 
Dept. of State, Cultural Campus   1997—2001    $  16,058,298 
  Renovation (Phase 1) 
  This project involved the total demolition and renovation of the buildings mechanical systems  
and equipment. 
 
Taxation Building Renovations  1997– 1998    $   6,513,297 
  This project included upgrades to the air handler units, energy   management and fire safety systems 
and to make the building ADA  compliant. 
 
Dept. of Transportation   2000—2004    $   8,400,340 
 Engineering & Operations Building 
 Improvements 
  Upgrades to communications and data cabling.  Bringing HVAC systems up to current building codes 
and ensure fire safety  compliance. 
 
Dept. of Law & Public Safety   2001—2003    $ 83,049,000 
  State Police Troop C Headquarters 
  Firing Range & Technology Complex 
The new headquarters includes barracks and a firearms range, fueling station, emergency generator, 
transformer, heliport, communications tower, surface parking and other amenities.  These projects 
have been completed and were within budget.    

 
Dept. of Transportation   2004—2009    $   3,655,749 
  Upgrade fire alarm systems in all DOT main campus buildings.  Repair  damaged flooring and com-
plete modernization of  elevators in three DOT campus buildings.   
 
Labor Building Renovation   2002—2007    $ 18,357,371 
  Extensive renovation, asbestos abatement   Total interior and exterior refurbishing and replacement  
  of materials and finishes.     Make building ADA compliant.  Upgrade HVAC   and plumbing systems,    
  replace sidewalks.  
 
 

Select Past NJBA Project Highlights 
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Project  Description   Project Period   Project Cost 
 
Old Barracks Museum   1998—2001    $  6,623,237 
  Complete historic restoration of Old Barracks entailing archaeological research.   Restoration of roof,  
  porches and parade ground.  Installation of a perimeter stockade fence.  Complete assessment of   
  the structural integrity of the buildings and the development of a building maintenance program. 
 
War Memorial    1996—2004    $33,586,014 
  Renovate and historically restore the interior and exterior of the building to its original 1920’s  
  appearance.  Install new railings and sound system.  Upgrade lighting and make the building ADA  
  compliant and handicapped accessible.    
 
Thomas Edison College   1998—2006    $ 14,294,056 
  Restoration and renovation of six historic townhouses located at 105-115 W. State Street.  The  
  building exteriors were restored to reflect the original 19th Century appearance and the interiors 
  were converted to modern office space for Thomas Edison State College personnel. A new addition   
  connects the townhouses and the Kelsey Building.  Restoration of antique exterior clock, refinishing    
  exterior windows and remediation and repair of damage by water and ice.   Install new gutters,  
  downspouts and sewer lines. 
 
Pinelands Commission Headquarters 2004—2006    $  2,002,646 
  Renovate existing farm buildings for office use.   The farmhouse was completely renovated.  The ex   
  terior of the building, including windows, were restored to state historic specifications the old roof   
  was replaced.  The carriage house was structurally reinforced and painted.  The windows were re 
  stored and a new bathroom was added.  The barn was converted into office space which required  
  the installation of a bathroom,  heating and air conditioning systems, a security access system, and a    
  telecommunication system. The barn roof was also replaced during the renovation. 
 
__________________________________________________________________________________ 
TOTAL COST OF THESE PAST RENOVATION/RESTORATION PROJECTS:  $426,995,594 
 
 

 
 
 
 
 
 
 
 
 
 

Select Past NJBA Project Highlights 
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Acquisition of State Office Building 
Richard J. Hughes Justice Complex,  Acquisition Cost: $80,682,136 

 
Up until 1999, all of the Building Authority’s financing activities involved the construction, renovation 
and restoration of various office buildings, historical structures and correctional facilities. In late 1999, 
the Building Authority financed the acquisition of an existing building, the Richard J. Hughes Justice 
Complex. 
 
The cost of acquisition and construction of the complex was financed through the issuance of bonds by 
the MCIA consisting of $50 million State Justice Complex Revenue Bonds, 1978 Series A, $60.2 million 
State Justice Complex Revenue Bonds, 1979 Series A, and $2.175 million State Justice Complex Reve-
nue Bonds, 1985 Series A. The MCIA Bonds were defeased to maturity with proceeds from the 
secondary offering of the Custody Receipts. Pursuant to the MCIA Lease, the State paid the MCIA an 
amount of rent equal to the sum of (1) the debt service on the Custody Receipts outstanding; (2) pay-
ments in lieu of taxes due to the City of Trenton; and (3) the administrative fees and expenses of the 
MCIA, the Custodian and the MCIA Lease Trustee. The State’s payment obligations under the MCIA 
Lease were subject to, and dependent upon, appropriations being made by the State Legislature, from 
time to time, for such purpose. During the term of the MCIA Lease, the State was responsible for, and 
paid all costs of, operating the Justice Complex and making all necessary repairs and replacements to 
the Justice Complex. 
 

On October 1, 1999, the Building Authority issued $134.9 million of New Jersey Building Authority Rev-
enue Bonds, 1999 Series. From the proceeds, $80.7 million was used to acquire the Richard J. Hughes 
Justice Complex.  Upon defeasance of the Custody Receipts, the MCIA Lease was terminated and the  
MCIA conveyed the Justice Complex to the State which then ground leased it to the 
Authority pursuant to an amendment to the Ground Lease. 
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Financial History of the  
New Jersey Building Authority 
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Initial Project Financing 
Construction of the Environmental Protection Building, Mary Roebling Building, Community Affairs 
Building, Department of Transportation Annex, Pest Control Laboratory, and Bank Street Garage 

 

To maximize investment earnings during the construction period, the Authority designed a two and 
one-half year temporary bond issue with interest capitalized for the life of the loan. On December 23, 
1981, the Authority sold $129 million of Revenue Bonds, secured by a lease agreement with the State 
and rated "Aa" by Moody's and "AA-" by Standard and Poor's, at a coupon rate of 10.5%. The bonds 
were due on August 1, 1984. The reinvestment of proceeds, according to a projected cash draw-down 
schedule, was made at a very favorable average return of approximately 14 percent. 
 
Preparation for the long-term financing of the initial project began in September of 1982 but a 
planned November bond sale was postponed when interest rates moved upward. The sale was even-
tually consummated on January 13, 1983 when an issue of $157.1 million refunding bonds was under-
written at a net interest cost of 9.83%. In December 1985, the Authority refinanced its outstanding 
debt at an interest cost of 9.39%. In May, 1987, the Authority refinanced a portion of the 1985 bonds 
to achieve debt service savings of $13 million over the life of the bonds. In September, 1997, a portion 
of the 1987 bonds were refunded with the 1997 Bond Series. 
 

State House Complex Improvements Financing 
Restoration and Renovation of the State House and State House Annex 

Construction of the State House Garage, State House Plaza and Stacy Park 
 

The Authority issued $49.7 million of Revenue Bonds, 1989 Series to finance the first phase of the 
project. The bonds were issued at an interest cost of 7.518%. In January, 1994, a portion of these 
bonds were refunded with the 1994 Series Bonds.  In September, 1991, the Authority issued $74.9 
million of bonds to finance the second phase of the improvements. The 1991 Series Bonds were is-
sued as capital appreciation bonds (CABS). These bonds are also a series of Garden State Savings 
Bonds.  During 1990 and 1993 the Authority applied for and received two Historic Preservation Grants 
from the New Jersey Historic Trust. The grants, which were $530,450 and $64,000 respectively, 
were used to help fund the State House improvements. 
 

1994 Project Financing 
Construction of South Woods State Prison, Renovation of the Education, Labor and Taxation Buildings, 

Restoration and Renovation of the Old Barracks, War Memorial, and Edison Townhouses 
Completion financing for the State House Complex Improvements. 

 

On January 13, 1994, the Building Authority issued $314.9 million of New Jersey Building Authority 
Building Revenue Bonds, 1994 Series. A portion of these bonds were issued as capital appreciation 
bonds (CABS). 
 
From the proceeds, $38.8 million was used to advance refund certain outstanding debt; $249.2 
million was used to pay project construction costs. The balance of the proceeds were used to fund 
accrued and capitalized interest and pay the costs of issuance. The 1994 Series bonds were issued at a 
yield of 5.0326%. 
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1995 Financing 
The Authority issued no new bonds in 1995. 

On July 20, 1995, the Authority entered into a collateralized flexible repurchase agreement. 
 

1996 Financing 
The Authority issued no new bonds in 1996. 

 

1997 Project Financing 
Completion financing for the 1994 Projects 

Replacement of Labor Building Exterior Panel 
Repair and Restoration of the State House Dome 

 

On September 17, 1997, the Building Authority issued $224.6 million of New Jersey Building Authority 
Revenue Bonds, 1997 Series. $103.2 million of the proceeds were used to refund a portion of the 
1987 Series; $102.5 million was used to complete the costs of the 1994 projects; $12.3 million was 
used to finance the Labor Building Exterior Panel Replacement project; and $9 million was used to pay 
for the cost of the repair and restoration of the State House Dome.  The balance of the proceeds were 
used to fund accrued and capitalized interest and pay the costs of issuance. The bonds were issued at 
a yield of 5.0286%. 
 
Additional funding for the State House Dome project was provided through other sources. $1 million 
in State appropriations were made available through the Joint Management Commission and approxi-
mately $2 million through private donations and fundraising initiatives.  One such fundraising initia-
tive was “Dimes for the Dome”. During the week of May 5 - 9 1997, New Jersey school children volun-
tarily participated in a week-long fundraising drive to raise money for the dome repair and restora-
tion. These students collected dimes and other coins by hosting varied events. They raised over 
$48,000, the exact amount needed to gold leaf the dome. 
 

1998 Financing 
The Authority issued no new bonds in 1998. 

 

1999 Project Financing 
Acquisition of the Richard J. Hughes Justice Complex 

Construction of the Division of Revenue/State Police Facility 
 

On October 1, 1999, the Building Authority issued $134.9 million of New Jersey Building 
Authority Revenue Bonds, 1999 Series. 
 
From the proceeds, $80.7 million was used to acquire the Richard J. Hughes Justice Complex; $55 mil-
lion will be used to pay for the construction of a new State Police Multi-Purpose Building and Troop C 
Headquarters. The balance of the proceeds will be used to fund accrued and capitalized interest and 
pay the costs of issuance. The bonds were issued at a yield of 5.3150%. 
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2000 Project Financing 
Renovation of the Richard J. Hughes Justice Complex 

Construction of the Improvements to the Department of Transportation E & O Building 
 

On August 1, 2000, the Building Authority issued $29.0 million of New Jersey Building Authority 
Revenue Bonds, 2000 Series A. 
 
From the proceeds, $21.0 million will be used to finance the renovations of the Richard J. Hughes Jus-
tice Complex; $7.5 million will be used to finance the construction of the improvements to the De-
partment of Transportation Engineering & Operations Building. The balance of the proceeds will be 
used to fund accrued and capitalized interest and pay the costs of issuance. The bonds were issued at 
a yield of 5.1023%. 
 

2001 Financing 
The Authority issued no new bonds in 2001. 

 
2002 Project Financing 

Construction of the State Police Office of Emergency Management and Emergency Operations Center 
Renovation of the State Museum and the Pinelands Commission Headquarters, 

Completion Funding for the State Police Technology/Multi-Purpose Building and Troop C Headquarters 
 

On November 15, 2002, the Building Authority issued $65 million of NJBA Revenue Bonds, 2002 series 
A. 
From the proceeds, $26.8 million was used to finance the construction of the State Police Emergency 
Management and Emergency Operations Center; $14.1 million was used to finance the renovation of 
the State Museum; $23.2 million was used to finance the completion of the construction of the State 
Police Technology/Multi-Purpose Building and Troop C Headquarters; $1 million of existing Building 
Authority proceeds was used to finance the renovations of the Pinelands Commission Headquarters. 
The balance of the 2002 A proceeds was used to fund accrued and capitalized interest and pay the 
costs of issuance. The bonds were issued at a variable rate yield. 
 
On November 15, 2002, the Building Authority issued $210 million of NJBA Revenue and Refunding 
Bonds, 2002 series B. Those bonds represent a partial refunding of previous issues. The bonds were 
issued at a variable rate yield. 
 

2003 Project Financing 
On August 15, 2003, the Building Authority issued $190 million of NJBA Revenue Bonds, 2003 
Series A. 
 
The 2003 Bonds were issued by the Authority to provide proceeds to refund all or a portion of the 
1994 Series Bonds, the 1999 Series Bonds, the 2000 Series A Bonds and the 2002 Series A Bonds (the 
“Bonds to be Refunded”) and to pay for costs of issuance of the 2003 Bonds. 
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2004 Project Financing 
New Jersey Department of Transportation 

Elevator Renovations, Limited Floor Re-Tiling and Fire Alarm System Upgrade 
 

On December 1, 2004, the Authority issued $4.08 million of New Jersey Building Authority Revenue 
Bonds, 2004 Series A. 
 
The 2004 Series A proceeds are being used to finance the (i) renovation of the elevators in the New 
Jersey Department of Transportation Engineering and Operations Building, the New Jersey Depart-
ment of Transportation Main Office Building and the New Jersey Department of Transportation Fi-
nance and Administration Building, (ii) re-tiling work in the main lobby and one stairway of the New 
Jersey Department of Transportation Engineering and Operations Building and (iii) upgrading the fire 
alarm systems in the New Jersey Department of Transportation Engineering and Operations Building, 
the New Jersey Department of Transportation Main Office Building and the New Jersey Department 
of Transportation Finance and Administration Building. 
 
On December 7, 2004, the Authority issued $48.8 million of New Jersey Building Authority Revenue 
Bonds, 2004 Series B. 
 
The 2004 Series B Bonds were issued to refund certain maturities of the Outstanding 1991Series 
Bonds, 1999 Series Bonds, 2000 Series A Bonds and 2002 Series A Bonds of the Authority in the aggre-
gate original principal amount of $34,629,816.60 and to pay costs of issuance of the 2004 Series B 
Bonds. 
 

2005 Project Financing 
The Authority issued no new bonds in 2005. 

 

2006 Project Financing 
New Jersey Public Health, Environmental and Agriculture Laboratory Project 

 

On August 17, 2006, the Authority issued $48.7 million of New Jersey Building Authority 
Revenue Bonds, 2006 Series A. The 2006 Series A was used to finance the initial construction phase of 
an approximately 200,000 square feet public health, agriculture and environmental laboratory, locat-
ed in Ewing Township, New Jersey. Construction began in 2008 and completed in  2010. 
 

2007 Project Financing 
New Jersey Public Health, Environmental and Agriculture Laboratory Project 

 

On November 7, 2007, the Authority issued $96.67 million of New Jersey Building Authority State 
Building Revenue Bonds 2007 Series A and $119.68 million of New Jersey Building Authority State 
Building Refunding Bonds 2007 Series B. 
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2009 Project Financing 
 

On June 2, 2009, the Authority issued $90.47 million of New Jersey Building Authority Revenue Re-
funding Bonds, 2009 series A. The 2009 Series A Bonds were issued to refund a portion of the 1991 
Series Bonds, the 1999 Series Bonds, the 2000 Series A Bonds, the 2002 Series A Bonds, the 2004 Se-
ries A Bonds, the 2006 Series A Bonds, the 2007 Series A Bonds, and the 2007 Series B Bonds. 
On December 1, 2009, the Authority issued $30.9 million of New Jersey Building Authority Revenue 
Refunding Bonds, 2009 Series B. The 2009 Series B Bonds were issued to refund a portion of the 2002 
Series B Bonds. Both refunding issues provided the State short-term debt service savings. 
 

2010 Project Financing 
The Authority issued no new bonds in 2010. 

 

2011 Project Financing 
 

In November 2011, the Authority issued $54.4 million of New Jersey Building Authority Refunding 
Bonds, 2011 Series A Bonds.  The 2011 Series A Bonds were issued to refund a portion of the 2002 
Series A Bonds, the 2002 Series B Bonds, the 2004 Series B Bonds, the 2006 Series A Bonds, the 2007 
Series A Bonds and the 2009 Series A Bonds.  This refunding provided the State with short-term debt 
service savings. 

2012 Project Financing 
 

On December 11, 2012, the Authority issued the State Building Revenue Bond Anticipation Notes, 
Series 2012 with an interest rate of 1.5%, payable at Maturity on December 18, 2013. The funds 
will be used to begin the State House Exterior Restoration Project and the Mechanical and 
Electrical Equipment Relocation Project.  
 

2013 Project Financing 
 

On November 22, 2013, the Authority issued $47.62 million of State Building Revenue Bond Anticipa-
tion Notes, Series 2013; $258.58 million of State Revenue Refunding Bonds, Series A and $21.625 mil-
lion of State Building Revenue Refunding Bonds, Series B.  The 2013 Series Notes were issued to fund 
completion of the two 2012 projects mentioned above and fund the payment of the maturing Bond 
Anticipation Notes, Series 2012.  The 2013 Series A&B Refunding Bonds were issued to refund the re-
maining outstanding 2003 Series A Bonds and pay the termination costs attributable to the Swaps as-
sociated with the 2003 Bond Issuance.  Additionally, 2013 Series A&B Bonds were issued to refund 
portions of the 2011A, 2009A&B, 2007A&B, 2006A and 2004B State Building Revenue Bonds.     
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2014 & 2015  Project Financing 

The Authority issued no new bonds in 2014 and 2015. 
 

2016  Project Financing 
In March 2016, the Authority issued $97.585 million of New Jersey Building Authority 2016 Series A 
Refunding Bonds. The 2016 Series A Bonds were issued to partially refund the remaining portion of 
the 2006 Series A Bonds, and fully refund the remaining portion of the 2007 Series A Bonds and the 

2013 Series Notes. This refunding provided the State with short-term debt service savings. 

 

Financial Statements 
See Appendix A for the combined financial statements for the year ended December 31, 2016 along 

with the report of the independent public accountants. 
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Name      Affiliation    Years Served 
 
Nancy Beer     Program Associate, The Woodrow   1981-1985 
     Wilson School, Princeton University 
 
William I. Blanchard    Assistant Treasurer, Wm. Blanchard Co.  1996-2004 
 
Jerry Della Salla    Business Manager, Bricklayers and  2004 
     Allied Craftworkers 

 
Sean Earlen    Silvi Group Companies   2012-present 
 

Stephen R. Ehrlich   President, Windemere Associates   1996-2005 
           Chairman 1996-2001 
 

Bernard Ekelchick    School Teacher, Edison, New Jersey   1981-1982 
 
Alfred L. Faiella    Executive Director, Newark Economic  1981-1982 
     Development Corporation 
 
John H. Fisher III   Governmental Affairs Specialist             1991-present 
     Archer & Greiner    Chairman 1991-1994 

           Chairman 2002-Present 

 
Dale Florio     Partner, Princeton Public Affairs Group  1991-1994 
 
Michael Hartsough   Attorney, Hartsough, Kenny & Chase   1986-1994 
           Chairman 1994 
 
William Hiering, Jr., Esquire   Attorney, Hiering, Hoffman & Gannon  1996-2001 
     Law Firm 
 
Edward L. Hoffman    Publisher, The Trentonian    1981-1988 
 
James Kearney    President, BCC Construction LLSC   2004-2007 
 
Donald J. Kennedy    Business Manager, IBEW, Local 269   1986-1995 
 
Karen Kominsky   Associate, Policy Management &   1993-1996 
     Communications, Inc.     Acting Chairwoman 1995 
 

Past and Present Members of the Board of Directors 
1981—2012 
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Name      Affiliation    Years Served 
 
Aladar G. Komjathy    Director, The Stewart Agency   1989-1998 

 
John R. Lacy, Jr.    Publisher      1986-1988 
 
Joseph Lazur     President, National Siding Co.   1984-1985 
 
William Maer     Partner, Public Strategy Impact   2005-2012 
 
Charles Marciante    Business Manager, IBEW, Local 269   1996-2008 
 
Arthur Maurice    Associate, New Jersey Business and   1994-1995 
     Industry Association 
 
Edward F. Meara, III   Chairman Executive Director,    1981-1992 
     Mercer County Chamber of Commerce  Chairman 1981-1982 

 
Peter J. McDonough, Jr.   Partner, Princeton Public Affairs Group  1989-1990 
 
Dennis McNerney    Bergen County Executive    2004-present 
 
William T. Mullen    President, NJ Building and Construction  2008-present 
     Trades Council 
 
Dean Munley     Howard Savings Bank     1983-1985 
 
Frank Nero          1990 Chairman 
 
Prentis C. Nolan, III    President, PC Nolan & Associates, Inc.  1999-present 
 
John S. Pehlivanian, Esquire   Attorney, Pehlivanian & Braaten, LLC  1996-2007 
 
Maurice T. Perilli    Executive Vice President and Board   1992-1994 
     Chairman, Roma Savings Bank 
 
Edward Pulver    Secretary/Treasurer, New Jersey AFL-CIO  1981-1985 
 
Ramon Rivera     Executive Director, La Casa de Don Pedro  1981-1983 

Past and Present Members of the Board of Directors 
1981—2012 
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Past and Present Members of the Board of Directors 
1981—2012 

 
Richard Rowson    Business Agent, IBEW, Local 351   1997-2002 
 

Name      Affiliation    Years Served 
 
Morris Rubino     Manger/Financial Secretary and Treasurer  2005-2015 
     Ironworkers Local Union No. 68 
 
W. Harry Sayen    Board Chairman Emeritus, Mercer   1981-1992 
     Rubber Co. 
 
Leonard Sendelsky    Builder      1986-1991 
 
Morton A. Siegler    President,      1983-1987 
     Morton A. Siegler Associates    Chairman 1983-1987 
 
William C. Sproule    NJ Regional Council of Carpenters   2008-present 
 
Charles E. Stapleton    President, Impact Government Relations  1986-1990 
 
John H. Walther    Board Chairman, New Jersey National Bank  1981-1985 
 
Kim Whelan     Managing Director, Public Financial Mgmt.  1998-2005 
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Past and Present Ex-Officio Members of the Board Directors 

Name     State Office Held    Years Served 
 

Bradley I. Abelow    State Treasurer     2006-2007 
 

Douglas Berman    State Treasurer     1989-1990 
 

Kenneth R. Biederman   State Treasurer     1981-1982 
 

Brian W. Clymer    State Treasurer     1993-1997 
 

Samuel Crane     State Treasurer     1991-1992 
 

Michellene Davis    Acting State Treasurer    2007 
 

William R. DeLorenzo, Jr.   Chairman, Commission on Capital   1989-1993 
     Budgeting & Planning 
 

James A. DiEleuterio, Jr.   State Treasurer     1997-1999 
 

Michael Ferrara    Acting Comptroller of the Department  1993 
     of the Treasury 
 

Edward G. Hofgesang   Comptroller of the     1981-1982 
     Department of the Treasury  
 

Charlene Holzbaur    Director, Division of Budget & Accounting  1999-2015 
     Department of the Treasury  
 

Michael Horn     State Treasurer     1983-1985 
 

Eugene Jacobson    Chairman, Commission on Capital   1981-1985 
     Budgeting & Planning 
 

Richard Keevey    Comptroller, Department of the Treasury      1989-1992 
      

Peter R. Lawrance    Acting State Treasurer    2001 
 

Roland M. Machold    State Treasurer     1999-2001 
 

John McCormac    State Treasurer     2002-2005 
 

Benedict T. Marino    Chairman, Commission on Capital   1986-1988 
     Budgeting & Planning 
 

B. Carol Molnar  Esq.   Chair, Commission on Capital   1994-present 
     Budgeting & Planning 
 

Feather O’Connor    State Treasurer     1986-1988 
 

Elizabeth Pugh    Department of the Treasury   1994-1999 
 

David Ridolfino   Acting Dir., Division of Budget & Accounting 2015-present 
     Department of Treasury                 
R. David Rousseau    State Treasurer     2008-2010 
 

Andrew P. Sidamon-Eristoff   State Treasurer     2010 to 2015 
 

Ford M. Scudder   State Treasurer    2015-present 
Richard Standiford, III    Comptroller  Dept . Of Treasury              1983-1988 
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Past and Present Executive Directors 
1981—2016 

 
   Name      Years Served 
 
  David T. Beale     1981—1995 
 
  Charles Chianese     1995—2010 
 
  Raymond A. Arcario    2011—Present 
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Appendix A 
New Jersey Building Authority  

Financial Statements 

NJBA NEW JERSEY BUILDING AUTHORITY 


