

Monitoring Program Recommendation Report (MPRR) Process Status

Status Study Phases



Initial Public Comment

- 7-month open public comment period: online and traditional channels.
- 3 public stakeholder meetings (more than 100 attendees).
- 10 targeted stakeholder meetings, including inter-agency meetings.

Result: *More than 400 possible indicators identified for 10 MPRR topic areas.*



Technical Advisory Committee (TAC) Meetings (Round 1)

- 10, 2-hour work sessions held December 2015.
- TAC members reviewed full potential indicator list with initial analysis by Highlands Council staff and consultant.

Result: *Draft indicator list developed for each topic area.*



Public Outreach Session

- 3 sessions being held in February 2016.
- Review draft indicators and sample analysis.

Result: *Update public on process; review work to-date and next steps.*



Full Analysis of Final Draft Indicator List

- To be completed by Highlands Council staff and consultant.
 - TACs will reconvene to review the results of this analysis.
-



Draft Monitoring Program Recommendation Report (MPRR) & Fiscal Impact Assessment (FIA) released

- Following Highlands Council vote at regular meeting.
-



Public Hearings on Draft Reports

- Six public hearings following release of draft MPRR and FIA – five to be held in the Highlands Region and one to be held in Trenton.
 - Public Comment Period (online and traditional channels).
-



Highlands Council Action

- Vote to adopt MPRR and FIA at regularly scheduled public meeting.
- Implement policy or programmatic recommendations to RMP and/or recommend further study.