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Flow Chart

1st CAC MEETING
(8/20/02)

� Establish goals

� Establish protocols/procedures

� Discuss draft Purpose and Need

1st PUBLIC
MEETING
(4/24/02)

� Intro to project

� Intro to process

� Intro to constraints

� Initial scoping

I-295/I-76/NJ 42 Interchange Reconstruction
Project Flow Chart

1st Public Meeting to Completion of TES�s
Revised 12/02/02

DGI TO DEVELOP INITIAL
ALTERNATIVES

LOCAL PUBLIC
OFFICIALS
MEETING
(11/12/03)

2nd CAC MEETING
(11/22/02)

� Present initial 
alternatives

� Discuss rating 
criteria

CAC MEMBERS
MEET WITH
PUBLIC &
OBTAIN

COMMENTS

3rd CAC MEETING
(1/07/03)

� Discuss impacts of 
initial alternatives

� Obtain CAC input
� Discuss other 

stakeholder status

LOCAL PUBLIC
OFFICIALS
MEETING
(mid 2/03)

4th CAC MEETING
(late 2/03)

� Discuss & comment 
on alternatives

� Choose rep for 
partnering session

5th CAC MEETING
(mid 5/03)

� View initial NJDOT 
matrix & 
shortlisting

CAC MEMBERS
DISCUSS

SHORTLISTING W/
PUBLIC

6th CAC MEETING
(late 6/03)

� Discuss 
community 
comments to 
shortlist

DEWBERRY-
GOODKIND, INC.

� Revise alternatives, as 
required

TES &
ENGINEERING

OF SHORTLISTED
ALTERNATIVES

DRAFT SCOPING
DOCUMENT

FINALIZE SUMMARY
(SCREENING)

REPORT
LOCAL PUBLIC

OFFICIALS
MEETING

CIRCULATE
SCOPING

DOCUMENT

7th CAC MEETING

� Discuss scoping & 
screening reports

3rd PUBLIC
MEETING

FINAL
PUBLIC SCOPING/

SCREENING
MEETING

SCOPING RECORD
REVIEW SCOPING

RECORD w/
NJDOT/FHWA

LOCAL PUBLIC
OFFICIALS
MEETING

8th CAC MEETING

� Update of project 
status

PREPARATION
OF DEIS

Q:\2652\adm\Community Relations\Project Flow Chart\12-02-02

LOCAL PUBLIC
OFFICIALS
MEETING

(early 5/03)

COMPLETION OF
TESs & CONTINUE
ENGINEERING OF

SHORTLIST
ALTERNATIVES

Draft TES
Revised TES

Final TES

2nd Partnering
Session

(early 3/03)

3rd Partnering
Session

AGENCY
COORDINATION

MEETING #2 (ACM*)
(12/17/02)

� Description of 
environmental 
background data

� Review Alternatives 
to date

Progress as of
12/02/2002

AGENCY COORDINATION #1 
& STREAMLINE 

CONCURRENCE MTG.
(11/14/02)

� Intro process

� Concurrence of Purpose & Need

DEWBERRY-
GOODKIND, INC.

� Revise alternatives, as 
required

SHORTLIST
REVIEW MEETING

(mid 4/03)

NJDOT AND DGI TEAM

� Complete matrix

� Recommend shortlisted
alternatives

LOCAL PUBLIC
OFFICIALS
MEETING

(early 6/03)
AGENCY COORDINATION &

STREAMLINE 
CONCURRENCE MTG.

(early 7/03)
� Concurrence on alternatives to 

proceed to TES

AGENCY COORDINATION &
STREAMLINE 

CONCURRENCE MTG.
(concurrence on

recommended IPA)
*  NOTE:  Agency Coordination Meetings (ACM) will be added whenever necessary, throughout the process.

PARTNERING SESSION
(if required)

2nd PUBLIC
MEETING
(late 3/03)

� Intro of alternatives

� Discussion of rating 
criteria

� Scoping

AGENCY
COORDINATION

MEETING
(LATE 1/03)

� Review range of 
alternatives

� Potential intro to screening 
criteria

� Discuss other stakeholder 
status



ENVIRONMENTAL CONSTRAINTS MAP



PROJECT AREA



STUDY BOUNDARY



COMMUNITY FACILITIES



LAND USE



CULTURAL RESOURCES



POTENTIAL HAZARDOUS SITES



MINORITY POPULATIONS



NOISE MONITORING LOCATIONS



NOISE SENSITIVE LAND USE



POVERTY LEVEL



SECTION 4(f) - RECREATION



NATURAL VEGETATION



WETLANDS



ALTERNATIVE A



ALTERNATIVE B



ALTERNATIVE C



ALTERNATIVE D



ALTERNATIVE E



ALTERNATIVE F



ALTERNATIVE G



ALTERNATIVE H



ALTERNATIVE I



ANY QUESTIONS?
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