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On October 13, 2011, the Board approved a grant of $300,000 and a loan of $3 million to Fluitec 
International, LLC's ("Fiuitec") under the Edison Innovation Clean Energy Manufacturing Fund 
("CEMF") program. At the time of the award, Fluitec intended to establish a manufacturing 
facility in Jersey City, Hudson County, to make a remote fluid monitoring system designed for 
the wind farm sector. The New Jersey Economic Development Authority ("EDA"), as 
administrator of the CEMF, now recommends that the Board authorize modifications to the 
Fluitec loan agreement by approving a two-year extension to the loan's disbursement period 
and by consenting to the change in project plans. By this Order, the Board considers EDA's 
recommendation. 

BACKGROUND 

On November 1, 2009, the Office of Clean Energy ("OCE" or "Staff'), in collaboration with the 
ElJA, issued a Solicitation for the CEMF program. The Solicitation offered financial assistance, 
in the form of zero-interest loans and grants, to support Class I renewable energy or energy 
efficiency companies entering or expanding manufacturing operations in New Jersey. Eligible 
applicants were companies that currently did, or within thirty-six months of the execution date of 
the Direct Loan Agreement planned to, manufacture Class I renewable energy or energy 
efficiency systems, products or technologies in New Jersey. 

On May 13, 2011, Fluitec submitted a CEMF Intake Form proposing to manufacture filtration 
hardware and specialty equipment for the wind turbine industry, including: an agglomerator, 



sensor array, membrane drying system, and a super capacity filter. This proposal received a 
favorable OCE technical review. Fluitec represented that it would dedicate a subsidiary to 
developing a wind product line to meet the requirements of the wind industry, and in particular 
the offshore wind industry which are highly specialized. 

On July 26, 2011, the Clean Technology Advisory Committee ("CTAC") reviewed Fluitec's 
application based upon the Program's evaluation criteria set forth in the Solicitation and 
recommended the application for underwriting analysis and due diligence review by the EDA. 
On September 22, 2011, the EDA, after completing their underwriting analysis and due 
diligence review, recommended an award of $3.3 million in CEMF financial assistance to 
"Fiuitec Wind or Nominee." 

On October 13, 2011, the Board approved Fluitec for a $300,000 Project Assessment and 
Design Grant to fund the assessment and design costs associated with the establishment of a 
manufactt..ring facility; and a $3,000,000 zero-interest loan for Project Construction and 
Operation under the CEMF. The purpose of the grant and loan was explicitly for "the 
construction or expansion of a manufacturing facility located in New Jersey." 1/M/0 the Clean 
Energy Manufacturing Fund (CEMF) Solicitation -Award Recommendation - Fluitec Wind, BPU 
Docket Nos. EG10020126 & EG11090554V (Oct. 13, 2011). 

As a condition of the award and prior to executing the Grant and Loan Funding Agreements, 
Fluitec was required to certify that it would establish a subsidiary, "Fiuitec Wind" ("FW'), in New 
Jersey and that all CEMF monies would be used to support wind technologies, consistent with 
the terms and conditions of CEMF. l!;L at 4. 

FIRST MODIFICATION REQUEST 

Following the Board's approval, Fluitec formed FW, and also formed a new holding company, 
Fluitec, SA ("FSA"). FSA became the sole and direct owner of FW. Because Fluitec and 
Fluitec's holding company, Fluitec NV, were offered as guarantors of the CEMF loan at the time 
of the Board's approval, FW requested FSA be substituted as the guarantor in the other 
companies' place. FW also requested that it be designated as the award recipient. EDA 
represented that these revisions did not have a material impact on the proposed project. Staff 
reviewed the modifications and recommended the Board approve them. On May 23, 2012, the 
Board approved the modification to the original award. 1/M/0 the Clean Energy Manufacturing 
Fund (CEMF) Solicitation - Award Recommendation - Fluitec Wind, BPU Docket Nos. 
EG10020126 & EG11090554V (May 23, 2012). 

FW's CEMF grant and loan agreements were signed on August 9, 2012. To date, the Company 
has received the $300,000 planning grant and $899,673.23 in loan disbursements under 
Tranche IIA 1 of the $3 million loan based on key business and technology milestones having 
been met uuring the first three years from the closing date of the Loan. Exhibit B to the Loan 
Agreement includes Disbursement Milestones for Tranche IIA and Tranche liB and stipulates 
that each milestone must be met at least once and the aggregate advanced to the Borrower 
under Tranche IIA cannot exceed $1.5 million which represents fifty-percent of the total loan 
amount. In addition, all milestones noted in Tranche I lA must be met to the satisfaction of the 

1 The CEMF program has two Tranches. Tranche I is a facility site assessment, procurement, and design 
grant. Tranche II is a loan for site improvements, equipment purchases, and facility construction and 
operation not to exceed $3,000,000. 
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BPU, or EDA acting on behalf of the BPU, prior to any advances being made under Tranche liB 
which is limited to milestones post-commencement of commercial operation. 

SECOND MODIFICATION REQUEST 

Based on the data collected from its software, FW has since learned that a number of the 
originally proposed products in its CEMF application, including an agglomerator, sensor array, 
and membrane drying system, proved less suitable for the wind industry, and were 
subsequently replaced with more effective products. These new products include the turbine 
monitoring software, called Tribo-Analytics; Breeze 320 (a wind turbine gear oil), Boost WT (an 
oil additive), and the manufacturing of an oil filtration device which is intended to prolong the life 
of the wind turbine gear oil. FW requests the Board consent to FW's change in product plans. 

FW represented to EDA and OCE that it spent the last two years developing wind turbine 
remote monitoriny software. As a result of this change in direction, EDA states that FW's 
manufacturing timeline was delayed by two years. FW requests a two-year extension of the 
funding disbursement period, because the original thirty-six month disbursement period, which 
expires on August 9, 2015, is no longer sufficient, in light of FW's product changes. 

EDA recommends the Board consent to a two-year extension of the loan disbursement period, 
from August 9, 2015 to August 9, 2017, and to the change in project plans. EQA represents the 
risks to the Board's interests are mitigated by FWs agreement to a reduction in its remaining 
loan commitment from $3 million to $2 million. EDA also states the Board's interests are 
mitigated by a letter from FSA's shareholders documenting their commitment for up to $2 million 
as a loan guarantee to support FW's CEMF loan obligation. Pursuant to the terms of the loan 
agreement, FW also forfeits the opportunity to convert one-third of the loan to a programmatic 
grant. FW is further requesting that disbursements under Tranche IIA, for activities related to 
pre commencement of commercial operation, up to $1.5 million be allowed under the modified 
loan agreement. 

Staff has reviewed the modifications and recommends the Board approve the EDA-supported 
modifications to the award. However, Staff also recommends that disbursements under 
Tranche IIA be limited to a total of $1 million. This amount represents fifty-percent of the 
modified loan amount. Staff believes this limit will ensure future disbursements support the 
establishment of the manufacturing facility and commercial operations consistent with the terms 
of the loan. 

DISCUSSION AND FINDING 

The terms of the original loan agreement provide that the Board will make a direct zero-percent­
interest loan of $3 million to FW. For the first thirty-six months, FW is not responsible for any 
payments. Thereo1ter, FW is required to make eighty-four equal monthly payments, starting on 
September 1, 2015. 

The General Terms and Conditions' Section 4, Disbursement of the Loan, provides that EDA 
shall disburse the loan during the first thirty-six months based on FWs satisfaction of the 
Disbursement Milestones. FW can only use the disbursement for allowable Tranche II costs, 
"as set forth in [FW's] Proposal." See Direct Loan Agreement, I. General Terms and Conditions, 
Section 4 at 3. Under I. General Terms and Conditions, Section 15, Additional Covenants, 
subsection (f), states FW agrees to: 
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work diligently on the development of the Project and to complete 
it substantially in accordance with the timeframes and in the 
manner set forth in its Proposal or as amended in writing by 
mutual agreement of [FW] and the BPU; provided that in no event 
shall the completion date of any milestones associated with 
Tranche II of the Project be later than three years from the 
execution date of this Direct Loan Agreement. Notwithstanding 
the foregoing, in the event that any such milestones for the project 
are not completed within said three year period, the BPU agrees 
that such failure shall not constitute an Event of Default . . . as 
long as [FW] has been making best efforts to complete the Project 
in accordance with its Proposal, continues to diligently pursue its 
completion in a timely manner and any such delay was not caused 
by act or omission of [FW]. 

Similarly, II. Post Closing Requirements, Section 3, Use of Funds, states FW may only charge 
costs to the Loan that result from obligations incurred during the Funding Period. Funding 
period is the period beginning on February 26, 2011, and ending the earlier of thirty-six months 
from the date of the Direct Loan Agreement or the date upon which the loan is fully disbursed. 
FW must commence operation of the Project's manufacturing Facility on or before the funding 
period ends, unless the Board agrees to extend the deadline. 

Modifications to the Direct Loan Agreement to memorialize changes in scope, objective, key 
personnel, timing of the Project, or deviation from the approved budget, must be obtained 
through prior written approval. See II. Post Closing Requirements, Section 4, Modifications. 

Here, FW requests the Loan Agreement be modified to account for the change in products and 
to extend the Funding Period for two years. EDA recommends approval of the loan 
modifications based on the reduction of the maximum loan amount to $2,000,000 and FSA 
guarantee of the loan amount. EDA states these factors significantly reduce the Board's risks. 
OCE has also reviewed the documents and recommends the Board consent. EDA also notes 
that the repayment period for the loan will remain the same and FW will begin making loan 
payments on the outstanding portion of the loan balance in September 2015. EDA also points 
out that FW recently executed a 1 0-year lease for a 9,800 sq. ft. combined office/manufacturing 
facility in Bayonne, Hudson County and FW has moved its office, lab, and manufacturing 
operations to the new facility in Q2 2015. EDA further represents that FW has begun testing the 
proposed filtration device which is proposed to be manufactured in the Bayonne facility. 
Development and successful manufacturing and commercialization of the FW wind filter device 
will take two years with commercial operation of the Bayonne manufacturing facility expected in 
01 2017. 

A review of the terms of tr.e Direct Loan Agreement, indicate a change in project design and 
scope is permitted with prior Board Approval. The facts of this case demonstrate that FW still 
plans to develop products for the wind farm sector. This modified scope of the Project is 
consistent with the goals of the CEMF program to foster renewable energy product 
manufacturing operations located in New Jersey. Furthermore, modification of the loan terms is 
consistent with the legislative findings of the Electric Discount and Energy Competition Act, 
which authorizes the Board to promote economic development. See N.J.S.A. 48:2-21.16(a)(5). 
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Upon consideration of the facts set forth above, the Board FINDS that the modifications to the 
October 13, 2011 award are reasonable, and therefore the Board HEREBY APPROVES 
changes to the business plan and a two-year extension to the loan disbursement period from 
August 9, 2015 to August 9, 2017. Disbursements under Tranche IIA shall be limited to fifty­
percent of the modified loan amount. All other terms and conditions of the original approval shall 
remain unchanged. This Board Order is effective August 1, 2015. 

/''! ?J l 
-'1 / /4 i /"3 "I L t._.A~~-

JOSEPH L. FIORDALISO 
COMMISSIONER 

DIANNE SOLOMON 
COMMISSIONER 

ATIE[L 
IRENE KIM ASBURY 
SECRETARY 

!]11J'Yl 
rRICHARD S. MR Z 

PRESIDENT 

5 

BOARD OF PUBLIC UTILITIES 
BY: 

UPE ORA J. CHIVUKULA 
COMMISSIONER 

BPU DOCKET NOS. EG10020126 & 
EG11090554V 



1/M/0 the Clean Energy Manufacturing Fund (CEMF) Solicitation -
Award Modification - Fluitec Wind 

Docket Nos. EG10020126 & EG11090554V 

SERVICE LIST 

Irene Kim Asbury, Secretary 
Board of Public Utilities 
Two Gateway Center 
Newark, New Jersey 07102 

Frank Magnotti 
President and CEO 
Fluitec International, LLC 
333 Washington Street 
Jersey City, NJ 07302 

Sandy Zeglarski 
New Jersey Economic Development Authority 
36 West State Street 
Trenton, NJ 08625 

Kathleen W. Coviello 
New Jersey Economic Development Authority 
36 West State Street 
Trenton, NJ 08625 

David Ackerman 
Venture Officer 1 Technology & Life Sciences 
NJ Economic Development Authority 
675 US Highway One 
North Brunswick, NJ 08902 

Stefanie A. Brand, Esq., Director 
Division of Rate Counsel 
140 East Front Street, 41

h Floor 
Post Office Box 003 
Trenton, NJ 08625-0003 

T. David Wand, DAG 
Department of Law & Public Safety 
Division of Law 
124 Halsey Street 
Post Office Box 45029 
Newark, NJ 07102-45029 

6 

Veronica Beke, DAG 
Department of Law & Public Safety 
Division of Law 
124 Halsey Street 
Post Office Box 45029 
Newark, NJ 07102-45029 

Elizabeth Ackerman, Acting Director 
Division of Economic Development & 
Energy Policy 
Board of Public Utilities 
44 South Clinton Avenue, 91

h Floor 
Post Office Box 350 
Trenton, NJ 08625-0350 

Marisa Slaten, Esq., Assistant Director 
Division of Economic Development & 
Energy Policy 
Board of Public Utilities 
44 South Clinton Avenue, 91

h Floor 
Post Office Box 350 
Trenton, NJ 08625-0350 

Allison E. Mitchell 
Office of Clean Energy 
Board of Public Utilities 
44 South Clinton Avenue, 91

h Floor 
Post Office Box 350 
Trenton, NJ 08625-0350 

Anne Marie McShea 
Office of Clean Energy 
Board of Public Utilities 
44 South Clinton Avenue, 91

h Floor 
Post Office Box 350 
Trenton, NJ 08625-0350 

Heather Azoulay, Esq. 
Counsel's Office 
Board of Public Utilities 
44 South Clinton Avenue, 91

h Floor 
Post Office Box 350 
Trenton, NJ 08625-0350 

BPU DOCKET NOS. EG10020126 & 
EG11090554V 


