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DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE 
FOR PLAN CONFORMANCE BY TASK

FY2012 
Priority (√) or 

N/A

Approximate 
Budget

Anticipated 
Completion 

Date
Responsible Entity Status and Comments

1. Housing Element & Fair Share Plan (Module 3) √ $5,000
a. Modifications of municipally approved and adopted Housing Element 
and Fair Share Plan, as applicable

√ -- As needed
Planning Board, 
Governing Body

Amended Plan Conformance Grant. Potential changes in applicable State laws 
and/or regulations acknowledged. Modifications as needed to retain compliance 
and ensure protection from legal challenge.

b. Adoption of Implementing Ordinances
√ -- As needed

Planning Board, 
Governing Body Amended Plan Conformance Grant

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ $2,000 60 days

Envl Comm., 
Planning Board Amended Plan Conformance Grant 

3. Highlands Element of Municipal Master Plan (Module 5) – 
Adopted √ $3,000 60-90 days Planning Board Amended Plan Conformance Grant 
a.  Master Plan Reexamination Report – Prepared and Adopted √ 60 days Planning Board Funded as a component of #3; Highlands Council model provided.

4. Municipal Master Plan Elements (as applicable)
FY 2012+ Planning Board

FY 2012 activities to be selected based upon priorities relevant to specific 
municipality. All others FY2012+

a. Land Use Plan Element
b. Conservation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element 
e. Agriculture Retention/Farmland Preservation Plan Element √ $5,000 FY 2012+ Planning Board Amended Plan Conformance Grant
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element

√ $10,000 FY2012+ Planning Board
Amended Plan Conformance Grant; release of funds contingent upon approval of 
scope of work by Highlands Council Executive Director.

h. Historic Preservation Plan Element 
i. Development Transfer Plan Element (optional)
j. Septic System Yield Allocation (if applicable)
k. Green Building and Environmental Sustainability Element

5. Highlands Checklist Ordinance – Adopted
√ $1,000 60-90 days

Planning Board, 
Governing Body

Amended Plan Conformance Grant; completion to follow adoption of Highlands 
Master Plan Reexamination Report, per #3a, above.

6. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan TBD
b. Habitat Conservation and Management Plan √ $15,000 FY 2012+ Governing Body Amended Plan Conformance Grant
c. Stream Corridor Protection/Restoration Plan (optional) √ $10,000 FY 2012 Governing Body
d. Wastewater Management Plan 

√ $3,000 NJDEP Schedule Governing Body
NJDEP Administrative Order 2010-03 (Local WMP or chapter of County WMP)

e. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
f. Lake Restoration Management Plan (if applicable) TBD FY 2012+
g. Scenic Resource Management Plan (optional) TBD FY 2012+
h. Municipal Stormwater Management Plan 

TBD FY 2012+
Updates only as needed to incorporate RMP provisions; Plans are required under 
NJDEP regulations.

i. Regional Stormwater Management Plan (if applicable) TBD FY 2012+
j. Land Preservation and Land Stewardship Program TBD FY 2012+
k. Forest Stewardship Plan (optional) TBD FY 2012+

7. Board of Health Ordinances
a. Septic System Maintenance TBD FY 2012+ Subsequent to release of final model ordinance and completion of 6e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance

8. Implementing Ordinances for Management Plans and Programs

a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 6.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 6.b
c. Stream Corridor Ordinance TBD * *Following completion of 6.c
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d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 6.f
e. Tree Clearing Ordinance TBD FY 2012+
f. Right to Farm Ordinance

Complete
Liberty Township's existing Right to Farm ordinance incorporates Right to Farm 
Act provisions.

h. Scenic Resource Mgmt Ordinance (if applicable) TBD * *Folllowing completion of 6.g, if selected
i. Stormwater Management Ordinance TBD * *Updates only, as needed to incorporate RMP provisions; following 6h, 6i

9. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area Planning Local schedule

10. RMP Updates (optional)

a. Local schedule
11. Map Adjustment Petition(s) (optional)

a. Local schedule
12. Highlands Center Petition (optional)

a. Local schedule
13. Submission of Municipal Planning and Regulatory Documents and 

Supporting Materials √ 45 days 2009 Plan Conformance Grant
a.

14. Discretionary Documents or Requests (financial and technical 
assistance requests from the municipality)
a. Local schedule

Total Approximate Budget $54,000

This Plan will be altered over time, to reflect the municipality’s progress toward completing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will
involve a collaborative effort and agreement between the municipality and the Highlands Council. The Highlands Council may modify, in consultation with the municipality, the above deadlines for completion and may also reallocate the
approximate budget costs within the total amount approved. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each
component of the Plan Conformance program.



Liberty Township 2/27/2012
Account of Highlands Council Grant Awards

Type of Grant Status Resolution Date Grant Amount Tasks Payments
COAH - Round 3 Closed October 6, 2005  $              7,500.00  Fair Share Plan  $                   7,500.00 

Initial Assessment Closed January 15, 2009  $           20,000.00  IA Report  $                 20,045.00 

Plan Conformance Executed December 18, 2008  $         100,000.00  Module 1 -   $                 15,010.00 
 Module 2 -   $                 10,022.50 
 Module 3 -  
 Module 4 -  
 Module 5 -  
 Module 6 -  
 Module 7 -  

Subtotal  $                25,032.50 

Grant Award Total 127,500.00$         Balance  $                74,967.50 

TOTAL REIMBURSEMENT AMOUNT  $                 52,577.50 

Anticipated Expenses, 2012 Amended Plan Conformance Grant
Completion of Module 3 – COAH Certification 5,000.00$        Plan Conformance Grant Balance Forward 74,967.50$                 
Completion of Module 4 – Finalize/Adopt ERI 2,000.00$        Authorized Module Completion Costs (25,000.00)$                
Completion of Module 5 – Highlands Element 3,000.00$        Municipal Response/Related Expenses Estimate (7,500.00)$                  
Agriculture Retention/Farmland Preservation Plan Element 5,000.00$        Estimated Pre-Hearing Accuracy Review Expenses (500.00)$                      
Sustainable Economic Development Plan Element 10,000.00$      Estimate of Available Plan Conformance Grant Funds 41,967.50$                 
Completion of Module 6 – Land Use Ordinances -$                 
Checklist Ordinance 1,000.00$        
Habitat Conservation and Management Plan 15,000.00$      Amended Plan Conformance Grant
Stream Corridor Protection/Restoration Plan 10,000.00$      Anticipated 2012-2013 Expenses 54,000.00$                 
Wastewater Management Plan 3,000.00$        (41,967.50)$                
TOTAL 54,000.00$     Estimated Total Need 12,100.00$                 

(This figure is rounded to the nearest hundred.)
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