TOWNSHIP OF LOPATCONG
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

FY2010-11 . Anticipated .
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND Priority (v) | APPrOXimate | oo letion | Responsible Status and Comments
SCHEDULE FOR PLAN CONFORMANCE BY TASK or N/A Budget Date Entity
1. Housing Element & Fair Share Plan (Module 3) $1,500
2009 Plan Conformance Grant. Potential changes in applicable State laws and/or
a. Modifications of municipally approved and adopted Housing Planning Board, |regulations acknowledged. Modifications as needed to retain compliance and
Element and Fair Share Plan (incl. COAH submittals) as applicable \ --|  Asneeded Governing Body |ensure protection from legal challenge.
R 4 55t red-by-CO- NAA — As-needed GoverningBody |Not included in Fair Share Plan
b. Adoption of Implementing Ordinances Planning Board,
\ - As needed Governing Body |Amended Plan Conformance Grant
2. Highlands Environmental Resource Inventory (Module 4) — Envl Comm.,
Adopted \ $1,500 60 days Planning Board 2009 Plan Conformance Grant
3= TBD| EY-26042+ Enavl-Comm:  |ERI will be a stand-alone document.
3. Highlands Element of Municipal Master Plan (Module 5) —
Adopted v $2,500 60 days Planning Board |2009 Plan Conformance Grant
4. Municipal Master Plan Elements (as applicable) FY 2011 activities to be selected based upon priorities relevant to specific
e FY 2011 Planning Board |municipality. All others FY2012+
a. Land Use Plan Element
b. Consetrvation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element
c. Agriculture Retention/Farmland Preservation Plan Element v $5,000f FY 2011-12 Planning Board |Amended Plan Conformance Grant
f. Community Facilities Plan Element
Development of plan to enhance and provide for sustained economic viability (in
conjunction with 12a below, as applicable) and optimization of the Township's
limited growth capacity. Funding to be released upon approval of scope of work
o. Sustainable Economic Development Plan Element \ $20,000 by the Executive Director.
h. Historic Preservation Plan Element
i Septic System Yield Allocation (if applicable)
Planning Board,
5. Highlands Land Use Ordinances (Module 6) — Adopted v $7,500 120 days Governing Body |2009 Plan Conformance Grant
a. Adopt Planning Arca Petition Ordinance (If Applicable) \ $500 60 days Governing Body |2009 Plan Conformance Grant
Zoning Map Update — Adopted (Update to reflect Highlands Planning Board,
6. Ovetlay Zones, Districts) \ $3,500 120 days Governing Body |Amended Plan Conformance Grant
7. Cluster Development for Agricultural Resource Areas
a. Municipal Cluster Development Plan \ $5,000{  FY 2011-12 Planning Board |Analysis of feasibility/planning to provide for clustering of cluster development.
Planning Board,
b Municipal Cluster Development Ordinance and Design Guidelines TBD| FY 2012-13 Governing Body
8. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan TBD
Toward development of plan to identify species at risk, options for restoration of
‘ Planning Board, |habitat, and standards for mitigation of unavoidable impacts of public and private
b. Habitat Conservation and Management Plan v $12,000 FY 2012+ Env'l Comm. |projects. Funds to be released upon approval of scope of work.
Development of plans to protect/restore streams and associated lakes, and to
mitigate the impacts of future land uses on such water resources. Funds to be
c. Stream Corridor Protection/Restoration Plan (optional) \ $10,000 FY 2012 released upon approval of scope of work.
d. Wastewater Management Plan \ $5,000] April 11,2011 NJDEP Administrative Order 2010-03 (Local WMP)
c. Septic System Management/Maintenance Plan TBD FY 2012+ Health Board
fEakeRestoration-ManagementPlan{ifappheabl NAA No Highlands lakes within township
f. Scenic Resource Management Plan (optional) TBD| FY 2012+
02/10/10 1 Highlands Council




TOWNSHIP OF LOPATCONG
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE

FY2010-11 . Anticipated .
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND Priority (v) | APPrOXimate | oo letion | Responsible Status and Comments
SCHEDULE FOR PLAN CONFORMANCE BY TASK or N/A Budget Date Entity
2. Municipal Stormwater Management Plan TBD FY 2012+ Township ordinance will be submitted for review.
h. Regional Stormwater Management Plan (if applicable) TBD| FY 2012+
i Land Preservation and Land Stewardship Program TBD FY 2012+
j. Forest Stewardship Plan (optional) TBD| FY 2012+
9. Board of Health Ordinances
a. Septic System Maintenance TBD| FY 2012+ Subsequent to release of final model ordinance and completion of 9e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance
10.
Implementing Ordinances for Management Plans and Programs
a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD FY 2012+ *Following completion of 9.b
c. Stream Corridor Ordinance TBD| FY 2012+ *Following completion of 9.c
-take Restoration Management Plan-Ordinanee NAA * No Highlands lakes within township
d. Tree Cleating Ordinance TBD| FY 2012+
e. Right to Farm Ordinance fapplicable) -- FY 2011 Governing Body |Township ordinance will be submitted for review.
—Fransferof Developments Right Ordinanee{ifapplieable) FBD = Hollowing-completonof5d
2. Scenic Resource Mgmt Ordinance (if applicable) * *Folllowing completion of 9.g, if selected
h. Stormwater Management Ordinance * *Updates only, as needed to incorporate RMP provisions; following 9h, 9i
i. Other Ordinance Provisions (specify) TBD| Local schedule
11. Redevelopment and Brownfields Opportunities (optional)
Ingersoll Rand Site and analysis for other redevelopment opportunities and
‘ potential Highlands Redevelopment Area designation. Funds to be released upon
a. Highlands Redevelopment Area Planning v $10,000f FY 2011-12 approval of scope of work.
12. RMP Updates (optional)
a. Local schedule
13. Map Adjustment Petition(s) (optional)
a. Local schedule
14. Highlands Center Petition (optional)
a. Local schedule
15. Submission of Municipal Planning and Regulatory Documents
and Supporting Materials (based on the list of existing documents
and petition submittals, list separately) 45 days 2009 Plan Conformance Grant
a.
16. Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)
a. Local schedule
17. Attendance at Highlands Council Training Sessions
a. Municipal Exemption Determinations \ $1,000{  4-6 months | Highlands Council [Exemption Designees (e.g., Zoning Officer)
b. Ordinance Administration: Application Procedures, Implementation, Land Use Administrator/Board Secretary, Zoning Officer, Enforcement Officer,
Enforcement N $1,500] 4-6 months Highlands Council [Property Inspector, Professionals
2010-11 Total Approximate Budget $86,500
This Plan will be altered over time, to reflect the municipality’s progress toward implementing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such
changes will involve a collaborative effort and agreement between the municipality and the Highlands Council. Important in such considerations is the on-going recognition of the voluntary nature of Plan Conformance with
respect to the municipality's Planning Area. It is anticipated that any Highlands Council Resolution of Approval will delegate to the Executive Director authority to modify deadlines for completion, which would occur in
consultation with the municipality. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each component of the Plan
Conformance program.
02/10/10 2 Highlands Council



Lopatcong Township 2/10/2011
Account of Highlands Council Grant Awards
| Type of Grant Status | Resolution Date | Grant Amount Tasks |  Payments |
Council on Affordable Housing Closed October 6, 2005| $ 7,500.00 Fair Share Plan S 7,500.00
Transfer of Development Rights Closed September 20,2007 S  24,500.00 TDR Report S 24,500.00
Initial Assessment Closed July 10,2008 $§  15,000.00 IA Report S 16,037.00
Plan Conformance Executed December 18,2008, S 100,000.00 *Module 1 - S 23,177.10
*Module 2 - S 6,291.10
*Module 3 - S 30,775.15
Module 4 - S 5,129.50
*Module 5 - S 13,363.90
*Module 6 - S 8,031.20
*Module 7 - S 9,708.00
Subtotal S 96,475.95
Balance S 3,524.05
Grant Award Total S 147,000.00
TOTAL REIMBURSEMENT AMOUNT $ 144,512.95
Anticipated Expenses, 2010-2011 Amended Plan Conformance Grant
Completion of Module 3 — COAH Certification S 1,500.00
Completion of Module 4 — Finalize/Adopt ERI S 1,500.00 Plan Conformance Grant Balance Forward S 3,524.05
Completion of Module 5 — Highlands Element S 2,500.00 Estimate of Municipal Response/Related Expenses $ 3,524.05
Completion of Module 6 — Land Use Ordinances S 7,500.00 Estimate of Available Funds $ -
Planning Area Petition Ordinance S 500.00
Sustainable Economic Development Plan S 20,000.00
Ag Retention/Farm Preservation Plan S 5,000.00
Cluster Development for Ag. Resource Areas S 5,000.00
Municipal Zoning Map Update S 3,500.00 Amended Plan Conformance Grant
Habitat Conservation and Management Plan S 12,000.00 Anticipated 2010-2011 Expenses S  86,500.00
Stream Corridor Restoration Plan S 10,000.00 Estimate of Available Funds S -
Wastewater Management Plan S 5,000.00 Estimated Total Need S 86,500.00
Highlands Redevelopment Area Petition $ 10,000.00
Highlands Council Training Sessions S 2,500.00
TOTAL S 86,500.00

*Note: Pending payment by the Department of the Treasury



