SPARTA TOWNSHIP, SUSSEX COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED)

FY2012 . Anticipated
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE |Priority (V) or| ZPPfOXIMa€ | ¢ letion | Responsible Entity Status and Comments
FOR PLAN CONFORMANCE BY TASK N/A Budget Date
1. Housing Element & Fair Share Plan (Module 3) $7,500
a. Modifications of municipally approved and adopted Housing Element Amended Grant Agreement. Potential changes in applicable State laws and/or
and Fair Share Plan (incl. COAH submittals) as applicable Planning Board, regulations acknowledged. Modifications as needed to retain compliance and
\ —|  Asneeded Governing Body |ensure protection from legal challenge.
b—RAHDPR-Agreemen FetoTedb N — Asneeded Governing Body 2009-Plan-Conformanee Grantwith H1=
c. Adoption of Implementing Ordinances Planning Board,
\ |  Asneeded Governing Body [Amended Plan Conformance Grant
2. Highlands Environmental Resource Inventory (Module 4) — Envl Comm.,
Adopted N $2,000 60 days Planning Board Amended Grant Agreement.
3. Envirenmental Resource Inventory—Integrated 8|  Evo0 EavlC .
4. Highlands Element of Municipal Master Plan (Module 5) —
Adopted \ $3,000 60 days Planning Board  [Amended Grant Agreement.
5. Municipal Master Plan Elements (as applicable) FY 2012 activities to be selected based upon priorities relevant to specific
FY 2012+ Planning Board  |municipality. All others FY2012+
a. Land Use Plan Element
b. Consetrvation Plan Element
c. Circulation Plan Element
d. Land Preservation and Land Stewardship Plan Element
e. Agriculture Retention/Farmland Preservation Plan Element Development of plan for agricultural retention in the Township. Release of
$5,0001 FY 2012+ funding contingent upon Executive Director approval of a scope of work.
f. Community Facilities Plan Element
g. Sustainable Economic Development Plan Element Development of Plan Element to include an overview of economic development
opportunities within the Township, including an investigation of potential
redevelopment sites. Release of funds contingent upon approval of scope of work
$10,000 FY 2012+ by Highlands Council Executive Director.
hHistorie PreservattionPlanFlement- Township has elected not to retain section.
—Development Transfer PlanElement{optional)y Township has elected not to retain section.
j. Septic System Yield Allocation (if applicable)
k.Green Building/Environmental Sustainability/ Alternative Energy Plan Funding to identify and plan for issues regarding on-site alternative energy facilities
and green building options. Release of funding contingent upon Executive
$10,000] FY 2012+ Director approval of a scope of work.
6. Highlands Land Use Ordinances (Module 6) — Adopted Planning Board,
\ $10,000 120 days Governing Body [Amended Grant Agreement.
b. Adopt Preservaton Area Checklist Ordinance (If Applicable) Planning Board,
\ $1,000 60 days Governing Body  [Amended Grant Agreement.
7. Zoning Map Update — Adopted (Update to reflect Highlands Planning Board,
Ovetlay Zones, Districts) v $2,000 120 days Governing Body [Amended Plan Conformance Grant
8. Cluster Development for Agricultural Resource Areas
a-GrantAppleatonfor Cluster Development Program NAA[ Y2213 GoverningBody
a Municipal Cluster Development Plan TBD| FY 2012-13 Planning Board
b. Municipal Cluster Development Ordinance and Design Guidelines Planning Board,
TBD| FY 2012-13 Governing Body
9. Resource Management Plans and Programs
a. Water Use and Conservation Management Plan TBD Under consideration regarding White Deer Plaza STP
b. Habitat Conservation and Management Plan Toward development of plan to identify species at risk, options for restoration of
habitat, and standards for mitigation of unavoidable impacts of public and private
$30,000]  FY 2012+ projects. Funds to be released upon approval of scope of work.
c. Stream Corridor Protection/Restoration Plan (optional) Development of plans to protect/restore streams in the municipality and to
mitigate the impacts of future land uses on such water resources. Funds to be
$35,000] FY 2012+ released upon approval of scope of work.
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SPARTA TOWNSHIP, SUSSEX COUNTY, NEW JERSEY
HIGHLANDS IMPLEMENTATION PLAN AND SCHEDULE (REVISED)

FY2012 . Anticipated
DRAFT MUNICIPAL IMPLEMENTATION PLAN AND SCHEDULE |Priority (V) or| -PPfOXIMa€ | ¢ letion | Responsible Entity Status and Comments
FOR PLAN CONFORMANCE BY TASK N/A Budget Date
d. Wastewater Management Plan NJDEP
\ $2,000 Schedule NJDEP Administrative Order 2010-03 (Chapter of Sussex County WMP)
e. Septic System Management/Maintenance Plan TBD| FY 2012+ Health Board
f. Lake Restoration Management Plan (if applicable) TBD| FY 2012+
g. Scenic Resource Management Plan (optional) TBD| FY 2012+
h. Municipal Stormwater Management Plan Updates only as needed to incorporate RMP provisions; Plans are required under
TBD| FY 2012+ NJDEP regulations.
i. Regional Stormwater Management Plan (if applicable) TBD| FY 2012+
j. Land Preservation and Land Stewardship Program TBD| FY 2012+
k. Forest Stewardship Plan (optional) TBD| FY 2012+
10. Board of Health Ordinances
a. Septic System Maintenance TBD| FY 2012+ Subsequent to release of final model ordinance and completion of 9e
b. Potential Contaminant Source Management TBD FY 2012+ Subsequent to release of final model ordinance
11. Implementing Ordinances for Management Plans and Programs
a. Water Use and Conservation Management Plan Ordinance TBD * *Following completion of 9.a
b. Habitat Conservation and Management Plan Ordinance TBD * *Following completion of 9.b
c. Stream Corridor Ordinance TBD * *Following completion of 9.c
d. Lake Restoration Management Plan Ordinance TBD * *Following completion of 9.f
e. Tree Clearing Ordinance TBD| FY 2012+
f. Right to Farm Ordinance (if applicable) \ - FY 2012 Governing Body [Adoption of State model ordinance
o Transferof Developments Right Ordinance TBD * “ollowingeompletion-of 5
h. Scenic Resource Mgmt Ordinance (if applicable) TBD * *Polllowing completion of 9.g, if selected
1. Stormwater Management Ordinance TBD * *Updates only, as needed to incorporate RMP provisions; following 9h, 91
j. Other Ordinance Provisions (specify) TBD| Local schedule
12. Redevelopment and Brownfields Opportunities (optional)
a. Highlands Redevelopment Area Planning Local schedule
13. RMP Updates (optional)
a. Local schedule
14. Map Adjustment Petition(s) (optional)
a. Local schedule
15. Highlands Center Petition (optional)
a. State Plan Center Designation Expired on 07/16/2009. Township may consider
Local schedule and explore Highlands Center designation at any time.
16. :
and-Supperting Materials- N/A 45-days 2009 Plan-CenformaneeGrant
a.
17. Discretionary Documents or Requests (financial and technical
assistance requests from the municipality)
a. Local schedule
18. Attendance at Highlands Council Training Sessions
b. Ordinance Administration: Application Procedures, Implementation, Land Use Administrator/Board Secretaty, Zoning Officer, Enforcement Officer,
Enforcement A $2,500] 4-6 months Highlands Council |Property Inspector, Professionals
Total Approximate Budget $120,000
This Plan will be altered over time, to reflect the municipality’s progress toward completing all Plan Conformance activities and to address funding and implementation tasks that carry forward into future years. All such changes will
involve a collaborative effort and agreement between the municipality and the Highlands Council. The Highlands Council may modify, in consultation with the municipality, the above deadlines for completion and may also reallocate
the approximate budget costs within the total amount approved. No timeframe will be considered to have begun, however, until the municipality has been provided the tools (including grant funding) with which to accomplish each
component of the Plan Conformance program.
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Sparta Township 8/5/2011
Account of Highlands Council Grant Awards

Type of Grant | Status | Resolution Date | Grant Amount Tasks | Payments |
COAH Grant * Executed January 6, 2006, $ 7,500.00 Fair Share Plan S -
Initial Assessment Executed October 30, 2008 $ 15,000.00 IA Report S -
Water Use and Conservation Management Plan Executed February 26, 2009| S 5,000.00 Pilot S -
Plan Conformance Executed December 18, 2008/ S  100,000.00 Module 1 - S 9,932.56
Module 2 - S 9,561.72
Module 3 - S 7,573.83
Module 4 - S 2,331.07
Module 5 - S 3,496.50
Module 6 - S 4,892.77
Module 7 - S 8,086.77
Subtotal S 45,875.22
Grant Award Total S 127,500.00 Balance S 54,124.78
TOTAL REIMBURSEMENT AMOUNT S 45,875.22
Anticipated Expenses, FY2012 Amended Plan Conformance Grant
Completion of Module 3 — COAH Certification * S 7,500.00 Plan Conformance Grant Balance Forward S  54,124.78
Completion of Module 4 — Finalize/Adopt ERI S 2,000.00 Municipal Response/Related Expenses Estimate S  (7,500.00)
Completion of Module 5 — Highlands Element S 3,000.00 Accuracy Review Costs S (500.00)
Agriculture Retention/Farmland Preservation Plan S 5,000.00 Estimate of Available Plan Conformance Grant Funds S  46,124.78
Sustainable Economic Development Plan S 10,000.00
Green Building/Environmental Sustainability Element S 10,000.00
Completion of Module 6 — Land Use Ordinances S 10,000.00 Amended Plan Conformance Grant
Checklist Ordinance S 1,000.00 Anticipated Expenses $ 120,000.00
Municipal Zoning Map Update S 2,000.00 *COAH Grant Balance Forward $  (7,500.00)
Habitat Conservation & Management Plan S 30,000.00 S (46,124.78)
Stream Restoration & Management Plan S 35,000.00 Estimated Total Need $§ 66,375.22
Wastewater Management Plan S 2,000.00
Highlands Council Training Sessions S 2,500.00
TOTAL S 120,000.00

*Please note that accrued expenses associated with the Township's Fair Share Plan certification will be reimbursed using the Township's unexpended 2006 COAH Grant.
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